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Executive Summary 
 
Under the Irish Aid HEA Programme for Strategic Cooperation, an award of 
€1,432,933 was made for a 36 month project called “The Centre for Global 
Development through Education (CGDE) – Enhancing Teacher Education and 
Educational Research through International Co-Operation”.  The project involved a 
consortium of 13 Irish partner institutions, working with two teacher education 
institutions and the ministries of education in Lesotho and Uganda to enhance the 
quality of basic education through capacity building in teacher education.   
 
The CGDE was established at Mary Immaculate College in Limerick in late 2007, and 
recruited a full time staff of three; a Director, a project secretary/centre administrator, 
and later a post doctoral researcher. The work plan and other aspects of the project 
were managed by a steering committee representing the partner institutions. MIC 
acted hosted the project, acted as banker and had full responsibility for financial 
management, including reporting to Irish Aid/HEA. Project personnel reported to 
management within MIC. 
 
This external evaluation was conducted in a five month period from August to 
December 2010 as the project was nearing the end of the funding period.  The 
evaluators conducted 64 interviews in Ireland, Uganda and Lesotho, with the 
management and participants and other key stakeholders, and surveyed the 
participants and the members of the steering committee and reviewed the available 
documentation.  
 
The CGDE conducted three main strands of activity; (i) supported PhD research, (ii) 
collaborative research projects, and (iii) teacher-educator exchanges.  In total 8 PhD 
students, three each from Lesotho and Uganda and 2 from Ireland were awarded 
bursaries which will support their doctoral studies in Irish higher education 
institutions. Four research projects were conducted in Africa by teams comprising 
African teacher educators and Irish teacher educators, two in Uganda and two in 
Lesotho.  In addition twenty-six teacher educators, nine from Uganda, four from 
Lesotho and thirteen from Ireland, took part in a teacher educator exchange 
programme which normally involved a 2 week visit and hosting a reciprocal visit.   
 
The project conducted most of the planned activities within the agreed timescale, 
although the final reports of the research projects and the PhD studies were not 
complete at time of writing (January 2011)   
 
The teacher educator exchange programme was generally successful in giving a 
number of Irish teacher educators an experience of and insights into education in 
Africa, and vice versa.  For many of the Irish teacher educators, this was their first 
experience of Africa.  In general the exchanges were seen as interesting, some found 
them very energising, but in the absence of a structured follow-up, it is not clear 
whether many of the partners will sustain a meaningful contact.   
 
The support for PhD research used an innovative in-situ model, where the African 
students remained in their institutions and continued to work, with the project 
providing support for visits to the Irish university, a stipend for the student, a laptop 
Page 4                                                     
Centre for Global Development through Education.     External Evaluation Report January 2011. 
  
computer, and a visit to Africa for the supervisor.  This model is a notable contrast to 
the full time residential PhD bursary, and could allow students to engage in research 
more closely related to their own work, and remain in post while studying. The 
timescale, expecting completion of a part-time doctorate in three years, was too 
ambitious. By the end of the project period all of the PhD students and their 
supervisors reported some progress but none of the students had completed their work. 
The project has put arrangements in place support the completion of the research.  
There are some indications from the evaluation that the students would have benefited 
from longer periods of time in Ireland, allowing them to participate in courses, and 
devote more time to the academic side of their work. Nevertheless, this is an 
interesting model, and one which could be developed further.  
 
The collaborative research projects involved teams of Irish and African researchers in 
doing substantial research projects, including data collection in Lesotho and Uganda.  
These were a significant capacity building initiative, with insights into issues of 
education in a developing country for the Irish participants, and research experience 
from many of the African participants.  However, the projects tended to lose 
momentum after the field work was completed, leading to some frustration.  In some 
cases, much of the analysis and writing was done by a smaller team, with stronger 
representation by the Irish partners.  This is an appealing model for capacity building, 
and seems to have been a very rich experience for those who were deeply engaged 
throughout the process. 
 
The impact of these three strands on the quality of teacher education in Uganda and 
Lesotho is difficult to assess. (i) There was some capacity development in a number of 
teacher educators, but short exchange visits are unlikely to have a long term impact. 
(ii) Research training (while valuable) is unlikely to be immediately reflected in 
teacher education.  (iii) The provision of PhDs certainly enhances the capacity of 
teacher educators, but the impact might be greater if the PhD topics were more closely 
related to pedagogy or teacher education.  The impact on capacity in Ireland is also 
difficult to gauge. The activities provided a number of Irish teacher educators with an 
experience of working in Africa.  For some this was a frustrating, but for most it was 
positive and challenging experience.  The scale of the engagement was relatively brief, 
and falls short of developing a cadre of Irish academics equipped to support projects 
in developing countries. However it should be recognised that capacity building is a 
long term and slow process, and that quick results should not be expected.  
 
A number of factors led to there being less time for strategic thinking than might have 
been desirable. These included the pressures arising from an ambitious timescale to 
complete the work-plan, the inevitable unforeseen obstacles most projects encounter 
as well as some tensions among those involved in the CGDE project. In retrospect, 
there are areas where the project could have been more strategic. The selection of PhD 
students and their research topics might have been more specifically aligned with the 
strategic needs of their institutions.  The research projects could have been more 
tightly linked to teacher education priorities and designed to ensure fuller participation 
of southern partners, particularly at the analysis and writing-up stages.  The exchange 
project could have been linked to more specific tasks to maximise impact. Practical 
financial support for southern contributors added to the project’s energy, status and 
credibility locally. However, the payment of fees to local coordinators and stipends to 
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students made some of these opportunities very attractive, and may have built 
expectations which make sustained activity more difficult.  
 
In Ireland, a small staff was employed at the Centre. There was no direct funding to 
Irish partner institutions. The Irish partner institutions made contributions of staff time. 
Expenses were paid to participants who took part in CGDE activities but, in effect, the 
project was an additional, voluntary workload for most Irish participants. Such an 
arrangement may be difficult to sustain.  
 
The key idea at the heart of the CGDE is an important one. The project has 
demonstrated that there is an enthusiasm among teacher-educators in Ireland, Uganda 
and Lesotho for engagement in collaborative work, and it has explored innovative 
ways of working.  It provides an attractive model of mutual capacity development 
through collaborative activities.  This model could be adjusted to focus more closely 
on immediate teacher education issues, to generate greater institutional commitment 
and to be more explicit in pursuing the pro-poor agenda that is at the heart of the Irish 
Aid agenda.  This evaluation suggests that with these and other adjustments, there is a 
greater likelihood of the work having the kind of impact in the medium term to which 
the project aspires.  
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1. Introduction 
 
In 2006, Irish Aid published a Programme of Strategic Cooperation between Irish Aid 
and Higher Education and Research Institutes 2007-2011. The programme followed 
directly from the 2006 White Paper on Development which identified ‘the reduction 
of poverty, vulnerability and increased opportunity’ as the overarching objectives of 
Ireland’s official programme of development assistance. The White Paper also 
reiterated ‘the central importance of the Millennium Development Goals (MDGs)1 in 
informing Ireland’s approach to development’. (DFA, 2006)  
 
STRATEGY 
The aims and objectives of the Irish Aid/ HEA strategy were: 
The overall aim of this programme is to support Irish Aid’s mission in 
reducing poverty through a programme of strategic cooperation with 
higher education and research institutes in Ireland and in partner 
countries. 
 
The objectives were: 
 
1. To facilitate the establishment of collaborative partnerships within and between 
higher education institutions and research institutes in Ireland and in countries 
benefiting from Irish Aid support. 
 
2. To support the realisation of Irish Aid’s policy objectives in the following areas 
which are of strategic relevance to the objectives of the Irish Aid programme: 
- Poverty and disadvantage 
- Pro-poor economic growth 
- Health 
- Education 
- Food and livelihood security 
- Gender equality 
- Good governance 
- HIV/AIDS 
- The environment. 
 
3. To support the realisation of Irish Aid’s policy objectives through capacity building 
of higher education and research institutions. (Irish Aid, 2006b, p.9).  
 
In July 2007, Minister of State for Overseas Development, Tom Kitt TD, announced 
funding of over €7 million in the first phase of the programme. The Irish Aid press 
release quoted the Minister as saying: 
 
“This funding will enable Irish universities and colleges to build 
partnerships with universities in developing countries. Together they will 
                                                 
1 Drawn up by world leaders in 2000, the MDGs are targets set for 2115. They include: 1. Eradicate 
extreme hunger and poverty; achieve universal primary education; promote gender equality and 
empower women; reduce child mortality; improve maternal health; combat HIV/AIDS, Malaria and 
other diseases; ensure environmental sustainability and develop a global partnership for development. 
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work to develop innovative ways to tackle global poverty and 
underdevelopment. For Irish universities, this is an opportunity to build 
their expertise in development research. I welcome the great interest they 
have shown in the field of development cooperation”.     
 “Our work in Irish Aid will be enriched by the research carried out under 
the Programme, which will help build Ireland’s academic and 
professional expertise in respect of development policy and practice.” 
(http://www.irishaid.gov.ie/latest_news.asp?article=1062)  
 
A more nuanced perspective emerges in the Strategy Paper where it states: 
The programme will promote linkages and cooperation between higher 
education and research institutions in countries supported by Irish Aid and in 
Ireland with the objectives of institutional collaboration for knowledge 
generation, knowledge exchange and mutual learning. The overall aim of such 
support is to increase the capacity of Southern institutions to make an effective 
contribution to poverty reduction. Irish Aid believes that higher education 
institutions in Ireland have an important role to play in this process and will be 
an important conduit for Irish Aid support to the sector. However Irish Aid also 
recognises that the capacity of the sector in Ireland needs to be strengthened in 
order to be able to respond to this agenda. Therefore in the initial phase of the 
programme (2007-11) there will be a more concentrated focus on capacity 
building of the higher education sector in Ireland. (ibid, p.2)  
 
In the context of this evaluation, these key points of institutional collaboration and 
capacity building are central considerations.  
 
One of the recipients of funding from the PSC was a project entitled: The Centre for 
Global Development through Education (CGDE) – Enhancing Teacher Education and 
Educational Research through International Co-Operation2. The original application 
listed 22 key personnel from 17 different institutions/organisations3 including higher 
                                                 
2 The original title proposed that the CGDE by named as the ‘National’ Centre but this was dropped at 
the request of the funders before the project began.  
3 These were:  
Claire W. Lyons, Peader Cremin, Margo O’Sullivan and Teresa O’Doherty of Mary Immaculate 
College, Limerick  
John Oliphant, Lesotho College of Education, Lesotho 
Malerto Khoeli, Ministry of Education & Training, Lesotho 
Eliab Gumisirizg, Faculty of Education, Kyambogo University, Uganda. 
J.G. Mbabazi, Ministry of Education & Sports, Kampala, Uganda 
Jim Gleeson, Department of Education and Professional Studies, University of Limerick.  
Paul Conway and Anne Rath, Department of Education, and Rosarii Griffin, Centre for Adult & 
Continuing Education, University College Cork 
Brian Tubbert, Froebel College of Education, Sion Hill, Co. Dublin. 
Gareth Byrne, School of Education, Mater Dei Institute of Education, Dublin 
Sheelagh Drudy, School of Education and Lifelong Learning, University College Dublin 
Carmel O’Sullivan, School of Education, Trinity College Dublin 
Maria Campbell, St. Angela’s College, Sligo 
Stella Murray, Global Dimension in Education Project, St. Mary’s University College, Belfast 
Andrew Burke, Department of Education St. Patrick’s College/ Educational Research Centre, 
Drumcondra  
Laurence Seberry, Department of Teacher Education Primary, Stranmillis University College, Belfast 
Roisin McEvoy, UNESCO Centre, School of Education, University of Ulster, Coleraine. 
Colm Regan, 80:20, Putland Road, Bray, Co. Wicklow, Ireland. 
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education institutions in Northern Ireland. Mary Immaculate College (MIC) Limerick 
was the lead institution of this application with Dr Claire Lyons as the designated 
contact person.  
 
The CGDE included teacher educators, associated researchers and an NGO from the 
island of Ireland working with teacher educators and Ministries of Education in the 
South (Lesotho and Uganda initially) to enhance the quality of teaching, learning and 
educational research in teacher education. The intention was to contribute to poverty 
reduction by enhancing the quality of basic education through capacity building in 
teacher education. A sum of €1,432,933.00 was sought for a 36 month project (CGDE, 
2007).  
 
The original application also included a specific focus on how the project would 
contribute to Irish Aid’s thematic priorities and cross-cutting issues. The application 
included reference to:  
 The importance of education for the reduction of poverty is indicated through 
the inclusion of achievement of Universal Primary Education in the MDGs; 
Poor quality of education is one of the factors related to the withdrawal of 
children from school in developing countries (Shabani, 2005);  
 The Centre will support the development and implementation of the new 
Bachelor of Teacher Education at Kyambogo University, Uganda; The Centre 
will also contribute to the theme of good governance by supporting quality 
educational management and planning, which is central to the enhancement of 
civil society, and is also a stated priority of the Education Sector Strategic 
Plans in Uganda and Lesotho (Government of Uganda, 2004/5; Government of 
Lesotho, 2005);  
 The Centre will contribute to the themes of gender equality as the education of 
girls, in particular, is significant in poverty reduction and limiting the spread 
of HIV/Aids (Government of Ireland, 2006:  44).  The activities of the Centre 
will be developed in a gender sensitive manner appropriate to the context in 
which we are working, e.g., in Lesotho boys’ enrolment in education is less 
than girls’ (DCI, 2005).  HIV/Aids affects children and teachers in Uganda 
and Lesotho. Teacher education has a role to play in the prevention of 
HIV/Aids not only because ‘Good quality education… is in itself a powerful 
weapon in the fight to contain HIV and Aids’ (Government of Lesotho, 2005: 
110) but also because of the role teacher education can play in promoting good 
health practices at college level and in schools.  
 The Centre’s commitment to genuine partnership with its Southern partners 
will lead to the development of a model of teacher development appropriate to 
Africa (O-Saki, 2005). By conducting careful needs assessment and 
monitoring the Centre will ensure that its work balances the needs of 
practising teacher educators and teachers and the needs of policy-makers 
- Collaborative research; 
- Quality teaching and learning; 
- Cross-institutional networks; 
- Development of specialist knowledge and research expertise; 
- And increased awareness of development and development cooperation. 
 
A more detailed extract from the original application can be found in Appendix 1.  
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Following its successful application, the project employed a Director and an 
Administrator to lead its work. They worked from a base in Mary Immaculate College. 
CGDE established a website (www.cgde.ie) to inform the public about its on-going 
work. Some of the website material was organised and uploaded by a research student 
on part-time placement from an undergraduate programme on Food and Development 
at University College Cork. Steering Committee meetings were an important part of 
the process and, reflecting the partnership model, took place in participant institutions. 
 
The Steering Committee commissioned a mid-term review of the CGDE which was 
conducted by Dr Diarmaid O Donnabháin between July and September 2009. It 
concluded that much had been achieved by the project since its inception. The 
evaluation also noted that ‘the effectiveness of the existing structure of governance of 
CGDE is constrained by the following six factors. 
1. Ambivalence about what CGDE is; 
2. Absence of internal evaluation procedures; 
3. Limited effectiveness of Steering Committee; 
4. Prominence of MIC in partnership; 
5. Uneven involvement of partners in work of Centre; 
6. Lack of clarity regarding roles of Director and Secretary.  
(O Donnabhain, 2009)  
 
The review proposed changes to the model of governance. This proposal involved 
some adjustments to the terms of references of the Steering Committee and the setting 
up of two additional structures: the Executive Management Sub-Committee and the 
Planning Sub- Committee. The Report also recommended that the ‘Director will work 
under the direction and with the support of Executive Management Sub-committee. 
The Steering Committee Secretary will be called ‘Centre Administrator’ in future with 
an appropriate adjustment to her salary’. The Steering Committee accepted the 
findings of the Mid-term review and set about putting the revised structures in place.  
  
Towards the end of the third year of the project and in compliance with the original 
funding agreement, a formal evaluation was required. In the summer of 2010, 
following a tendering process, the CGDE awarded a team from NUI Maynooth a 
contract to conduct an independent evaluation of the project. The purpose of the 
evaluation was stated as: 
The purpose of the evaluation is to conduct a thorough review and 
appraisal of project structures and activities in the context of the CGDE 
work plan. The scope of this evaluation will be broadly defined by the 
work plans as funded by Irish Aid, but will specifically include all CGDE 
projects and project delivery in partner countries, and will also include 
all aspects of CGDE governance, management and administration. 
(CGDE 2010)  
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2.  Evaluation – terms of reference and methodology 
 
The terms of reference of the evaluation team were as follows: 
1. To provide evidence of outcomes delivered by the CGDE that match the goals of 
the CGDE as set out in the original proposal to Irish Aid-HEA. 
 
2. To identify all substantive outcomes that have arisen  
 from the CGDE work programme 
 from operational work in the field  
 from collaborations among partner institutes and between Northern and 
Southern partners 
 from unforeseen spin-off activities 
 
3. To provide evidence in relation to the achievement of Irish Aid-HEA goals 
 
4. To locate the outcomes from CGDE activities in the context of the objectives of the 
Irish Aid Country Plans for Uganda and Lesotho  
 
5. To show how the outcomes from CGDE address and contribute to addressing the 
alleviation of poverty 
 
6. To evaluate project operations and achievements to date as follows: 
 appraise the effectiveness of CGDE strategies and structures for achieving 
project objectives 
 assess the progress of funded doctoral students 
 identify the intended/unintended outcomes of the research and development 
aspects of the project with particular reference to development of research 
capacity 
 identify the stakeholders’ and participants’ perspectives regarding the 
purpose(s)/ meaning(s) of the CGDE and its project activities 
 identify the main lessons learned from the current project and suggest how 
these may be incorporated into a sustainability model 
 identify the main problems experienced during the current project and how 
might these be resolved  
 identify particular issues relating to North-South cooperation 
 assess the effectiveness of the current partnership model on the island of 
Ireland and between Ireland and the Southern partners 
 consider how the main outcomes of the current project might be disseminated 
effectively 
 locate the various initiatives in their social and cultural contexts  
 
7. To evaluate the effectiveness of the revised CGDE governance structure in view of 
the mid-term review conducted in 2009 
 
8. To make recommendations for the future operations of the CGDE in light of the 
experience of the current initiatives, including sustainability  
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9. To locate the evaluation in the context of recent (last 5 years or so) Irish Aid 
strategies and activities in Africa 
 
The data gathering by the NUIM team4  included an examination of the relevant 
documentation related to CGDE. Team members also met the Director and 
Administrator, visited Lesotho and Uganda, interviewed a range of participants in 
various phases of the project, conducted two surveys and attended one meeting of the 
CGDE steering committee. Interviewees were selected from across the range of 
CGDE activities and partner institutions. A full list of the interviews conducted by the 
Evaluation team is available in Appendix 2.  Two anonymous surveys were also 
conducted electronically.  Findings from these can be found in Appendix 3 (Southern 
perspectives on TEEP) and Appendix 4 (Steering Committee Members’ perspectives). 
That latter appendix includes the full range of comments made by Steering committee 
members. 
 
Based on the data gathered, this report attempts to synthesise the key features and 
insights from the CGDE project. Where relevant, quotations from interviews are used 
to illustrate or illuminate a particular viewpoint and give the reader a stronger sense of 
participants’ engagement with the project. 
 
It is relevant that a number of key CGDE initiatives are incomplete. For example, the 
final reports of the various research projects are not yet available. The PhD 
programmes will not be finished for a number of years. The flagship conference 
planned for Limerick on 21 January 2011 to highlight all of the CGDE programme 
activities will also shed further light on the overall project. Furthermore, it is the 
nature of a project like CGDE that much of its impact and effects are not short term, 
and may not become evident for many years to come. Thus, this evaluation needs to 
be read with such caveats in mind.    
  
 
                                                 
4 The NUIM team consists of Gerry Jeffers, Aidan Mulkeen, Cathal Higgins, and Lynne Cahill. 
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3. Brief overview of the work and achievements of the 
project  
 
The three main strands of the CGDE project involve: 
 
Joint research projects in Uganda and Lesotho   
1. Teacher effectiveness in the teaching of mathematics and science in the secondary 
school sector (Uganda).  
2. Teacher effectiveness in the implementation of the thematic curriculum in the 
primary school sector (Uganda) 
3. Assessment practices in the education system of Lesotho 
4. Identification, assessment and inclusion for learners with special education needs 
(SEN): towards a national system for Lesotho 
 
Support for 8 PhD students (two women and a man from Lesotho, two women and a 
man from Uganda and two women from Ireland). These students are supported by 
supervisors from Irish Colleges and Universities participating in the CGDE project. 
Support includes stipends, payment of university fees and laptop computers.  There 
was also an expectation that these PhD students would be released from some of their 
workload as teacher-educators in order to pursue their studies.  
 
A Teacher Educator Exchange Programme (TEEP) involving nine teacher educators 
from Uganda, four from Lesotho and 13 from Ireland. The Irish teacher-educators 
travelled to Africa for two weeks in April 2010. The return visit took place for two 
weeks in October 2010. 
 
Furthermore, the CGDE work included a series of lunchtime lectures, steering 
committee meetings as well as meetings of planning sub-committees, and 
participation at a number of national and international conferences. For example, 
CGDE personnel involved in either the ongoing research projects, or the PhD support 
programme, contributed five presentations at the 10th conference of the UK Forum 
for International Education and Training (UKFIET) in 2009. 
 
There have been real achievements through the CGDE project and the following 
summary highlights the main ones.  
 
 The research projects have been particularly effective in addressing important  
issues at local level in Uganda and Lesotho, in building research capacity and 
in promoting partnership between Southern and Northern teacher-
educators/researchers.  
 
 The TEEP project has enabled collaborative professional relationships 
between teacher-educator practitioners in Uganda and Lesotho and their 
counterparts in Ireland to be established and nurtured. 
 
 The model of PhD student support involves an innovative approach that 
enables students to remain close to their working bases. 
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 Individual teacher-educators spoke very positively about being grateful for the 
opportunities that became available through the CGDE for travelling to and 
learning about very contrasting societies, cultures and school systems. Those 
interviewed believed that participation in the CGDE’s activities had enhanced 
them as professional educators. It is very clear that the CGDE project has been 
one of capacity building.  
 
 Practical co-operation between teacher-educators working in a range of Irish 
third-level institutions emerges as one of the successes of the project.  
 
 Needs analysis reflected Southern perceived needs and was relevant to current 
national priorities (the ESSP in Lesotho; the four pillars of EFA in Uganda). 
 
 Personal commitment by many individual participants was especially strong. 
 
 Some Irish teacher-educator report that involvement helped to sharpen and 
refocus their teaching. 
 
 The research conducted in Lesotho on Special Education Needs is pioneering 
work and is already having an impact on policy and practice. 
 
 Appropriate involvement of many Southern personnel enhanced capacity and 
related directly to their current responsibilities. 
 
 Involvement of both Northern and Southern participants in more than one 
strand of the project had both strengths and weaknesses. 
 
 An imaginative series of seminars, an accessible website and other 
communication strategies brought the work of the CGDE to a growing 
audience.   
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4. Research projects 
 
The four research projects originated from a needs-analysis conducted in Uganda, 
Lesotho and Ireland by the CGDE Director, Rosarii Griffin, in the early part of 2008, 
shortly after her appointment. The needs analysis reflected Southern concerns and was 
relevant to current national priorities (the ESSP in Lesotho; the four pillars of EFA in 
Uganda). Each project responded to a particular need and all four appear set to make a 
contribution to the development of policy and practice in the two countries in these 
four specific areas.  
 
The Ministry of Education and Sport (MoES) in Uganda conducted a robust vetting of 
the research activities and this involvement ensured a closer linkage between those 
carrying out the research and those likely to use it. This close linkage was less evident 
in Lesotho. 
 
A number of Southern participants commented on the value of being exposed to 
systematic data gathering and analysis. A number of Northern participants remarked 
that their involvement in the projects heightened their awareness of their own specific 
research expertise. Those taking part in a project in Sub-Saharan Africa for the first 
time invariably spoke very positively about the experience. Coming face to face with 
widespread poverty and under-development in another society was both disturbing 
and motivating. These Irish participants admit to having been on sharp learning curves 
in these different cultural settings. Comments from three different participants 
illustrate some of this:   
 
It was my first time in Africa and that was a huge learning experience, you 
experience a certain amount of frustration with things…it actually educates one 
in the complexity of the projects, these are not linear projects, these are multi-
layered really complex and time consuming…the exchange was very good as a 
learning experience for me. 
 
The kinds of things that were coming up was that people just didn’t have the 
money for resources and the children needed to be fed, and they needed to be in 
schools that you know they could put stuff up on walls and people wouldn’t 
break in at night and tear the posters down, so to me it seemed to be much more 
Maslow’s hierarchy of basic needs rather than the curriculum. 
  
My sense is that some people come with excellent academic profiles in 
conducting educational research but maybe haven’t applied this research to 
poorer countries or maybe haven’t applied the research out of Ireland and 
they’re learning about the transferability of what they do and all the attendant 
challenges that go with working in a different cultural context, the scale of that 
is increased when your working in a context where the resources that you would 
normally just rely on because they’re there simply aren’t there. 
 
Irish participants commented extensively on the cultural differences, the different 
ways of doing things, and acknowledge that the issue of poverty and limited resources 
was very striking e.g  
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‘some of them they didn’t even have pencils… I thought those practical things, 
no matter how good the curriculum was on paper, those practical things are 
always going to hijack it’ 
 
 ‘We met with Ugandan partners and we had to really firm up the questions and 
that kind of thing, that I found to be one very steep learning curve because again, 
I found it a bit frantic, obviously we had the different cultural norms’  
 
‘It was beneficial for me because it certainly made me come back with an appreciative 
sense of :my goodness, we’ve too much here!,  Maybe that’s what has driven me this 
year to pare my own curriculum back, which is good. That’s a positive thing’ 
 
‘I’m thinking these people are really literally - and this is to be in no way 
disrespectful to them- they are being taught in the equivalent of cow sheds at 
home that to me it’s so difficult to get past that and look at a curriculum’ 
 
‘One thing I liked was although they had very few resources, I admired that they 
were able to put stuff together everyday, multiple times a day to try and teach’  
 
Through these four projects the capacity of teacher-educators - irrespective of 
previous experience or expertise - was enhanced. For example, a SEN lecturer in LCE 
found the research engagement highly motivating: 
I got a lot from the research, like before you’d think you had to work in a 
University before you do any. It could be good and the college needs to 
know more about how to help the children …. many have all kinds of 
learning difficulties …. And other countries have this but we’re only 
getting there …. But we have some new staff here in SEN and new courses 
 
The Uganda researchers were equally invigorated by the experience initiatives: 
It was great to get out to the schools – we don’t go there - with our Irish 
brothers, see the new curriculum is doing now, like are teachers able to 
do, like this thematic approach, is difficult, has their training been much 
use, all kinds of things 
 
We got on real well out in the field, at night we didn’t meet much to talk 
about the work, we went our own ways but we stayed in different places so 
that is it. The workshops were real good and learned much but there was 
not enough time, never, for all of it and I don’t know what’s happening 
now, will we get the results to us? 
  
Notwithstanding the successes of the research projects, there were considerable 
challenges. At least one researcher expressed a bleak outlook on the sustainability of 
the projects: 
It was really exhilarating, totally exhilarating in that sense but unsustainable as 
a project. It called out of me, on a personal level, the sort of creativity that you 
lose I suppose with time, you get used to having access to resources and access 
to facilities and you just make assumptions about what’s there to use  
 
Distances and communication difficulties contributed to a slowing of momentum 
generally. Delays in the transcription of recorded data not only delayed the analysis, 
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but led to frustration and an almost inevitable loss of urgency. Some of this led to 
criticisms of the CGDE itself. For example: 
 
… a lot of good data was collected. It was collated on digital files, handed to 
the Ministry. It seemed to disappear then … for nine months in that none of it 
was transcribed despite repeated efforts and this was, I think, a mistake by 
those directing the project. This was not seen as a priority, other things were 
seen as a priority. I mean, in terms of upskilling people and research capacity 
building, I think it was a bit of a flaw in not prioritising transcription of data 
 
The reports of the projects are now nearing completion and drafts underline the 
usefulness of the work. However, it appears that much of the finalizing has taken 
place in Ireland. This reflects an initial inequality of capacity among the researchers 
North and South but also has implications for the sense of ‘ownership’ of each project.   
 
Whereas some Irish participants found the cross-cultural engagement one of the most 
satisfying aspects of the project work, others, including some who were in Sub 
Saharan Africa for the first time, experienced it as quite challenging; they felt that 
they were insufficiently aware of the harsh realities of life for many Ugandans and 
Basotho and this inhibited their work. This prompts the question: should there have 
been greater orientation prior to research projects starting?  
 
Some interviewees also indicated that, as the projects progressed, they questioned 
whether CGDE was addressing the most urgent needs. Some would have preferred a 
more direct link between the work of CGDE and the two enormous issues of poverty 
and HIV/Aids. For example:  
When I was in Lesotho and in a couple of schools, I was amazed at the lack of 
reference to anything about Health Education and Aids.  I know that’s slightly 
different to pro poor but it’s all part of the condition and the way in which the 
system seems to ignore the realities of the world around it, to ignore issues 
like hunger and Aids and so on…if I were to have a role in planning another 
initiative, yes, that would influence my thinking. 
 
Others, when discussing this issue, were confident that the CGDE’s focus on capacity 
building within teacher education will, ultimately, have a sustained impact on these 
two challenging issues. As one remarked: 
 … by definition, retention and achievement in education is a medium to long 
term strategy to reduce poverty anywhere 
 
In their own words – comments from members of the steering committee about 
the joint research projects 
Strengths Weaknesses 
The shared nature of much of the work.  
The sharing of expertise, and the genuine co-
ownership of projects, the high levels of 
cooperation and collaboration demanded by 
these projects are among their strengths.  
 
Development of communities of practice; 
pooling together of expertise from the north 
and south is a capacity-building and 
The planning around issues such as 
transcription, miscommunication regarding 
expectations and actual arrangements for 
finishing-out the work. 
 
The distance in time (between collection of 
data and analysis of data) and the difficulties 
encountered in communication were 
challenges. 
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mentoring exercise with the experienced 
researchers working with novice researchers; 
 
 
Coordination and planning was not easy. 
 
 
KEY POINTS: needs analysis; Southern concerns; national priorities; research 
expertise; capacity building; communications challenges; delays in transcription; 
‘ownership’; cross-cultural engagement; orientation prior to involvement; links to 
poverty reduction and HIV/AIDS; sustainability of activities. 
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5. PhD Support Programme 
 
The PhD support model was experimental and innovative, allowing participants to 
remain in their work environment share their expertise with colleagues and select 
topics relevant to the African context. The model also provides a structure in which 
participants are more likely to remain in their own environments after graduating.  
 
The southern participants were enthusiastic about the PhD model, very pleased to 
have been selected and regarded the stipends, laptops and other supports as both 
essential and appropriate. 
 
The two Irish PhD students are at an early stage of their work. 
 
Engaging in PhD study while continuing to work can be particularly daunting. Some 
PhD students spoke of feeling ‘under pressure’ due to current workloads. While 
remaining ‘in situ’ has many positive features, there are also drawbacks. From the 
perspective of the Ugandan and Basotho students, the model limits the amount of 
study time, militates against frequent interactions with supervisors and limits access to 
professional journals, conferences and reliable internet facilities and other valuable 
opportunities associated with a PhD programme, such as full immersion in another 
country’s culture and opportunities to be in constant contact with similar students.  
 
The majority of candidates indicated that at some stage they would require a 
sabbatical of 3 to 6 months, preferably in Ireland, if they were to successfully 
graduate. All three Lesotho candidates indicated that their workloads were ‘heavy and 
demanding’5, suggested it was ‘unrealistic to expect them complete in three years’ 
and intimated that such an innovative, part-time, PhD programme required additional 
time.   
 
Irish-based interviewees are in little doubt about how challenging this work is. Many, 
including some supervisors and the Director, think that greater support is needed. For 
example a member of the steering committee remarked.   
‘the complexity of having PhD students who are doing full time jobs, who are at 
a remove, who’s context is very different and who’s institutional aspirations for 
research are not really there,-  it’s growing, it’s beginning but you’re talking 
about a very different type of institution [Kyambogo] even though it’s committed 
to Teacher Education, a very different view of the world- for those students to do 
their work, to get the time and the opportunity and the resources and I know 
people here do full time lecturing but you have a lot of resources at hand, it’s a 
challenge for them.’ 
 
Time to read, research and reflect is critically important to completing any doctoral 
research and this is particularly true in relation to the PhD students. Committee 
members indicate a growing awareness of this. For example: 
 ‘They need more support, I don’t believe in taking people out of where they are 
but they need more support to be able to commit time to the project and to 
                                                 
5 Only two had been successful in rescheduling their lecture load to allow additional time to 
concentrate on their study. 
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themselves so that means it’s not just a stipend it actually means they need to be 
able to be removed from what they’re doing and it to be valued amongst their 
peers’  
 
From her unique standpoint, the CGDE Director is well positioned to observe the 
situation and remarked that 
 
‘Look, the model[PhD] was unrealistic, they’re working full time in their home 
countries, they’ve limited access to resources…how realistic is it to expect 
someone from the developing world who’s supervisor is here, to engage in a 
PhD full time here ,[Ireland] when they have their full time job there [Africa] 
and families and lives?  It was a very tall order’  
 
The Director, while critical of the model, acknowledges the long-term potential 
benefits of PhD support for African teacher-educators e.g.  
 
‘Ultimately, this capacity building [through PhD] will greater facilitate, we 
presume, any students or teachers that they [PhD candidates] train in the future 
so that will have a knock on beneficial effect when they’re supervising other 
Master or PhD students’  
 
Individual supervisors are especially well positioned to see the strengths and 
weaknesses of the model. The tensions are evident in their interviews. For example: 
 
I think her[PhD candidate] access to some resources and her work load at times 
make it difficult for her to make headway but when she’s able to find time and 
space the quality of the work is good’ 
 
I think, at basic level, it’s a very attractive feature [PhD candidates] to put into 
any funding proposal because it’s seen as a crucial capacity building element 
within the Irish context and the overseas. At a realistic level, I think if our 
colleagues from Lesotho and Uganda… while they’re there and while they’re 
doing it I think it will do a lot to enhance both their own knowledge base and 
hopefully that’ll dissipate and disseminate within there so I think that is huge. 
 
In Lesotho and Uganda it was asserted that the selection of candidates had been 
impartial, and that consideration had been given to candidates’ previous research 
experience, the quality of their masters degrees, the suitability of their research topics, 
etc. and their perceived potential to make a contribution to improving the quality of 
teacher-education over time.  However, there was little supporting documentation to 
allow the selection process to be reviewed.  
 
At the Irish end of the project, some institutions were creative in finding ways of not 
charging the full non-EU rate for fees which helped the finances of the project.  
 
Supervisors, while all busy people, expressed willingness to be flexible in offering 
support to their students. However, this model also places particular pressures on 
supervisors. Finding large blocks of time for supervision work, either in Ireland or in 
Africa,  is especially challenging given that many supervisors are themselves often 
trying to juggle extensive teaching responsibilities with research and supervisory 
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projects.  Given the innovative nature of this CGDE form of supervision model, 
perhaps the support for supervisors from the CGDE project might have been more 
structured, for example in relation to initial orientation and also with specific release 
from other duties in order to undertake supervision visits to Africa as well as financial 
support.  Supervisors themselves would have valued greater practical and collegial 
support. One remarked: 
 
I’d have some sort of a small fund that I could perhaps tap into for books, 
[books for the PhD candidate], just some sort of feeling that I’m being 
supported in this,[PhD supervision] that I could use for my trip to Limerick or 
whatever.  
  
Almost inevitably, the selection of a small group of students for such a potentially 
rewarding venture as support for a PhD presents difficult challenges. The tension 
between whether to focus the new capacity building on those who have previously 
demonstrated an ability to benefit from support and perhaps are already established 
‘insiders’ or to search for younger people of promise is real. In the case of the six 
African students selected for the CGDE support, the evidence is difficult to discern 
because of a limited paper trail. Greater transparency in selection procedures is 
desirable.  
 
Almost everyone associated with the project appears to be of the opinion that none of 
the PhD candidates will complete their studies before the termination date of the 
CGDE project. All will require extensions, with the associated implications for fees 
and other support. One might argue that this prompts the question: how wise was 
CGDE’s decision to enter relatively long term contracts with eight PhD students when 
the Centre itself only had a guaranteed future of three years? At the same time, it is 
very reassuring for all eight PhD candidates that funding for ongoing support has been 
earmarked and that MIC has undertaken to continue managing the support programme 
after the project reaches the end of the initial three-year period.  
 
The evidence from the PhD students and their supervisors as well as the wider context 
including the costs involved, suggests that the model could be usefully modified. 
Sabbatical blocks of two or three months to enable the students to concentrate 
exclusively on their research might be considered.   
 
Finally, while the original three year time frame for final graduation is increasingly 
perceived by the CGDE as unrealistic, the ultimate test of the success of the model 
will be determined much later in terms of the number of candidates who successfully 
graduate.  
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In their own words – comments from members of the steering committee about 
the PhD programme 
Strengths Weaknesses 
The main strength is that it provides a 
significant CPD opportunity for those 
undertaking the PhDs. 
 
Access to study in institutions that are 
resource rich is always a great opportunity; 
 
It is part-time and does not remove these 
lecturers from their work completely; it 
builds capacity where it is needed; it helps to 
increase a pool of scholars and mentors for 
other junior lecturers in our institutions. 
 
The PhD support is valuable for all 
participants (both students and supervisors) 
in that it promotes the research and 
supervisory capacity of institutions. 
 
It may have not been realistic to assume that 
PhDs could be completed over three years, 
especially part-time; 
 
We would not expect candidates in Ireland to 
complete PhD in 3 years or less when they 
are effectively working on it part-time. It puts 
a lot of pressure on the candidates and may 
end up compromising the quality of the work 
or completion rates. 
 
The extent to which the learning will 
contribute to capacity building in each 
country context due to the fact that some of 
the candidates are in the latter stages or their 
careers and others are focussing on topics 
that don't bear a direct relationship with 
capacity building in teacher education. 
 
 
  
KEY POINTS: experimental and innovative; remain in work environment; share 
expertise with colleagues; practical supports; feeling overwhelmed; limited access to 
supervision, journals, conferences; fees; selection; time scale; sabbatical blocks; long 
term impact.  
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6. Teacher Educator Exchange Programme (TEEP)   
 
TEEP was very effective in promoting genuine collaborative learning between 
Northern and Southern participants. Individual teacher-educator spoke very positively 
about being grateful for the opportunities that became available through the CGDE for 
travelling to and learning about contrasting societies, cultures and school systems. 
Those interviewed believed that participation in the CGDE’s activities had enhanced 
them as professional educators or administrators. It is very clear that the CGDE 
project has been one of capacity building of teacher educators in Sub-Saharan Africa 
and Ireland and this appears to have been successfully achieved, particularly as the 
project welcomed a wide range of Irish personnel, irrespective of whether these had 
previous experience in Sub Saharan Africa.   
 
The reciprocity of the arrangement was very clear for this Irish informant: 
You’re talking to colleagues on a one to one equal footing. It’s not kind of us 
going out there to sort out the world and tell them what they should be doing. 
It’s very much you’re going out you’re meeting someone, you’re having a 
conversation, you’re working with them in terms of the work that they’re doing 
and you’re bringing whatever you can yourself to the table to share. That was a 
sort of philosophy of the thing.  
 
Many of those interviewed spoke about the power of the personal contact. For 
example,  
 
I think it’s a good model and the payoffs in it will come from developing 
personal relationships between people and institutions, by institutions I mean 
again the people in those institutions and you could spend money on a façade of 
that but I think it only really works when people meet each other which is more 
expensive.  
 
For many Southern participants, the TEEP project also gave them very good exposure 
to project implementation, research methods and critical reflection.  
 
The exposure of Southern partners to IT in classrooms had a very strong impact and 
many are now keen to improve computer related skills, some of which are quite basic: 
e.g. preparing quality class handouts, PowerPoint presentations, etc. Southern partners 
also commented positively on exposure to learner-centred methodologies in Teacher 
Education and to the idea of learning styles generally.  
 
The exposure to what is available to Irish-based teacher-educators, leads those who 
visited Ireland to imagine what they could do with such facilities in Kyambogo 
University or in Lesotho College of Education. It also leads to frustration as well as a 
will to campaign for an increase in resources for the workplaces.  
 
Some Southern participants expressed the views that the visit to Ireland was too short 
and not as well structured as it might have been. In particular, there was some 
disappointment at how busy the Irish partners were during the visit and how limited 
the contact was in some cases. In order to maximize the mutual learning from such 
exchange visits, greater availability of participating personnel is desirable.  
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Cultural differences, for example in food, language and concepts of time were also 
cited by African partners as among the challenges they faced during their trip to 
Ireland. Further details of TEEP participant views can be read in Appendix 3.  
 
Irish participants in TEEP remarked that participation in the project helped them to 
appreciate their relative resource rich teaching environment, but also their growing 
dependence on IT. In some this generates engaging reflections about their teaching 
styles.  
 
TEEP seminars enabled engaging dissemination of experience and findings from 
those who were involved in both TEEP and research projects.  
 
Some questions posed by informants suggested that the exchanges might have been 
more beneficial earlier in the life-cycle of the project, that they might have lead into 
the research projects and even the PhD support scheme. 
 
Where teacher-educators were paired with Northern/Southern colleagues with broadly 
similar interests, it appears clear that the partnerships were more likely to bear fruit. 
Conversely, when participants felt that a more random approach had been taken to 
pairing, they were less likely to rate TEEP as valuable.  
 
In their own words – comments from members of the steering committee about 
the Teacher Educator Exchange 
Strengths Weaknesses 
The programme enabled the development of 
strong professional and personal relationships 
between educationists from the 
Uganda/Lesotho and Ireland, as well as 
strengthening relationships among 
educationists within each of the three 
countries. 
 
In addition it provided a very useful lens for 
each participant to interrogate his/her current 
practice and to reflect critically on same 
 
A key weakness is the cost and a question 
regarding the degree to which the learning 
from TEEP is in anyway integrated back in to 
the 'home' context for those teachers on the 
programme. 
 
It needed more of a driving vision and more 
methodical planning, between sharing around 
the intentions and expectations of the 
programme 
 
 
 
 
KEY POINTS: genuine collaboration; capacity building; project implementation, 
research methods and critical reflection; IT in classrooms; learner centred 
approaches; availability of partners; cultural differences;  reflection and 
dissemination; timing; pairing arrangements.   
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7. Building Networks of Capacity 
 
a) North-South Relationships 
There is great potential for relationship inequalities in North/South initiatives. The 
CGDE was conscious of this from the outset and was keen to ensure respectful 
relationships between all partners. As already mentioned, the challenges to generate 
and sustain genuine partnerships are extensive. Some interviewees indicated a 
sensitive awareness of the delicacy involved when attempting to nurture projects that 
are worthwhile and involve mutual respect.  
 
Occasionally, however, a number of CGDE Irish participants were critical of the 
quality of partnership that evolved. They indicated that a number of individuals, 
particularly those with no previous Sub-Saharan African experience, found it difficult 
to embrace true reciprocity in their interactions with their Southern counterparts: 
 
….. I think that there is not enough sensitivity to the idea of working with our 
colleagues down there on an equal basis. There’s some ambiguity over the 
structures….. where there is an assumption that the Irish partner in each pair is 
going to be more of a mentor and the African partner more of a mentee 
 
Another Irish participant focused on a key dimension of any North-South project: 
I don’t know if we’ve grappled enough with the power relationships that exist 
within either the steering group or between ourselves and our partners. 
 
However, perceptions of the expectations of participants varied. Some Irish 
participants mention that they were unsure about what their partners has been told in 
advance. For example, 
 
They were expecting the old school, you know, people coming to do a series of 
workshops, seminars and so on. So there was a lot of scrambling over the first 
day or two to sort out the disconnect that had actually come into the thing and it 
involved a series of meetings and very frank exchanges of expectation and so on. 
Now once we sat down as a full group, all of us who were involved, it then fitted 
in to place very nicely because it did make sense but the African colleagues were 
a little bit taken aback by this in terms of what our intentions were.  
 
One of the stark reminders that emerged from the interviews, whether from Uganda, 
Lesotho or Ireland, is the great gap in wealth between Southern partner countries and 
Ireland. Differences in income levels, in resources available for teacher-education, in 
the quality of school buildings and the general infrastructure associated with 
education impact on the partnership process.   
 
It was apparent that Irish participants often assumed a lead role in many project 
initiatives, particularly the research activities. For example, while the respective 
research topics were perceived as Southern driven, it was intimated that:  
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…… there was a certain sense that those who came from the North had more 
research experience. While the parameters were set by the South, the 
operationalisation of that was probably more led by the North, by ourselves 
and that seemed to work I think. 
 
A further dilemma with similar South-North relationships is that invariably it is the 
Northern partners who make the initial approach to Southern counterparts; this results 
in the subsequent initiative being perceived as a supply side initiative, one that is 
Northern driven. This perception is nicely captured by a key Irish participant who 
played a major role in preparing the original CGDE proposal: 
…..it was interesting that it was the Northern partners who were the lead 
institutions, who were looking for Southern partners and it always seems to go 
in that direction. I think it would be interesting if it started on the other side, to 
try to build from there 
 
CGDE’s more apparent ‘ownership’ of the project was also alluded to, albeit in a 
more subtle manner, by a Lesotho participant: 
…..CGDE came with to us with a proposal to fund some research and a 
number of PhD programmes and we agreed to take part in the project because 
our college (LCE) needed a lot of support. We would like to have some more 
funding for other research activities that a few of our staff were thinking o 
doing but this didn’t work out so this other research can’t be done. 
 
An Irish participant also indicated how the project leaned towards the North:  
.. because of the relatively poor communication, I felt we really took 
ownership of it here [Ireland] very much then. We designed something. We 
looked at something, really without the knowledge of knowing how applicable 
that would be in the context of where we were going. 
 
The above anomalies in South-North capacity building initiatives are not unique to the 
CGDE project. Many have frequently been highlighted in the existing literature on 
capacity building. For example, a number of reviews have noted that it is quite 
common for capacity building activities to focus on ‘one directional transfer’  
 (Nakabugo, Barrett, McEvoy and Munck, 2010). 
 
In addition, many existing partnerships: 
….focus on addressing capacity gaps in the South and less on the learning and 
building of capacity within Northern counterparts (King, 2008) 
 
and it is suggested that the disconnect comes about because: 
…asymmetry between partners remains the principal obstacle to productive 
research collaboration’ (Bradley, 2007, p.2). (Nakabugo et al, 2010). 
 
There is also the difficult issue of resource constraints. Pre-existing inequalities 
between Southern and Northern partners become very obvious when it comes to 
resources: Irish participants might be inclined to take certain teaching/learning 
supports for granted. Southern partners may feel a sense of powerless when faced 
with contrasting challenges and limited resources for teaching, such as extremely 
large classes, a scarcity of suitable textbooks, poor pre- and in-service teacher 
education programmes, limited classroom furniture, the challenge of multiple 
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languages, limited time on task, teacher and pupil absenteeism, inadequate nutrition, 
etc. One Irish participant in commenting about his visit to Lesotho intimated: 
I think…..they felt embarrassed about standing up with so little resources  
 
Two other Irish visitors, unfamiliar with SSA, were struck by the challenges faced 
when teaching in such difficult environments: 
…..he had about three hundred in one hall …. I say it wasn’t the detail of what 
he was doing, it was just the fact that there were three hundred of them in one 
hall and he didn’t even have a microphone, never mind the other electronic 
gadgets 
and  
…..people just didn’t have the money for resources and the children needed to 
be fed ….  they could put stuff up on walls and people would break in at night 
and tear the posters down, so to me it seemed to be much more Maslow’s 
hierarchy of basic needs rather than the curriculum ….. these people were 
struggling to feed their families, they were looking at theses schools saying, 
these schools are falling down, they don’t have the resources, sometimes they 
have to teach abstract concepts  with very, very little, they rely on children to 
bring in resources. 
 
This reality of extremely scarce resources in SSA needs to be appreciated by Northern 
partners if targeted activities are to prove successful. It is also important that the 
cultural attitudes of Southern participants, especially the understandable 
preoccupation with trying to save as much as possible of the allowances allocated for 
projects through per diems, etc are made sufficiently explicit to the Irish partners; if 
these cultural tendencies are not understood more fully then the rapport necessary for 
fruitful interactions within Southern and Northern partners are unlikely to be sustained.  
 
Given the central role of Irish Aid in initiating and funding the CGDE, it is surprising 
that there does not appear to have been any direct role in any of the CGDE activities 
for the Irish embassies in Maseru or Kampala. Such engagement might have brought 
about a greater coherence between the work of the CGDE and that of Irish Aid 
generally.   
 
 
KEY POINTS: existing inequalities; participants’ expectations; resources; power 
relations generally; limited embassy involvement; too Northern driven; ……. 
 
 
B) Partnerships South-South 
The two African countries of Uganda and Lesotho differ not only in location, size, 
population but in their education systems and the challenges they face are quite 
different. There were aspects of the CGDE project that acknowledged this. The focus 
of the research projects were very definitely country specific. The research projects 
were shaped following the two week-long needs analyses that the Director undertook 
in April 2008 (Uganda) and June 2008 (Lesotho) in partnership with local personnel. 
 
However, CGDE and personnel in Uganda agreed on the three project strands (PhD, 
TEEP and research studies) and subsequently those in Lesotho suggested that they 
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were obliged to follow this model. Such a ‘one size fits all’ approach limited the 
degree of ownership. 
 
On the other hand, reactions to the decision to conduct a research workshop for 
Basotho participants in Dublin and then to offer a corresponding event in Kampala for 
Ugandan participants also draws attention to issues that can arise when there are 
differences in what is offered to different partners. The Dublin-based research 
workshop had not been in the original plan or the budget.  The Director thought it 
would be a good idea and went ahead with making arrangements. Subsequently, he 
Steering Committee subsequently decided that it would be more appropriate for a 
similar event for Ugandan participants to take place in Kampala. These episodes 
appear to have generated unease among some participants.  
 
Other differences in practices adopted in both countries, for example arrangements for 
the payment of daily expenses appear to have varied between Uganda and Lesotho 
and this prompts further questions. The explanation of there being a single college in 
Lesotho and a number of organisations involved in Uganda is a partial one. Overall, 
the rationale for different practices adopted in Uganda and Lesotho were not always 
clear and this eroded the confidence of some Southern and Northern participants. 
 
In both Lesotho and Uganda, the Irish Embassies were, to varying degrees, aware of 
the Programme of Strategic Cooperation and were briefed by the CGDE Director 
when she visited but, otherwise, they had no direct role in agreeing, vetting or being 
directly involved in the project details or about its subsequent progress. Embassy staff 
indicated that it would welcome a stronger role to ensure activities were consistent 
with country programmes.  
 
Opportunities for CGDE project participants in Uganda to learn from their 
counterparts in Lesotho, and vice-versa, seem to have been missed. There were no 
joint meetings, conferences, seminars etc. between Lesotho and Ugandan participants 
(covered already in opening paragraph).  The PhD support programme is one activity 
where some joint activities might have been undertaken. A variation of the TEEP 
project linking staff at Kyambogo University and Lesotho College of Education might 
have been another. Greater South-South co-operation might also have explored using 
newer communications technologies, notwithstanding the real difficulties encountered 
by CGDE in this arena. Given the emerging evidence from the project of challenges 
faced in moving from ‘donor-recipient’ and ‘mentor-mentee’ expectations towards 
ones of real partnership, South-South co-operation seems especially relevant.  
 
Even when representatives from Uganda and Lesotho attended steering committee 
meetings in Ireland, no structured opportunities were built into the programme of 
events that would allow southern participants meet and discuss issues of mutual 
concern. This omission was highlighted in a number of southern interviews: 
When I attended some meetings in Ireland I rarely had any time or opportunity 
to discuss how the programme was going or to tell my Ugandan brother how it 
might be improved’ 
 
Sometimes we might discuss some of the activities when we were waiting at 
the airport …. 
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Some interviewees were of the opinion that locating the Final Showcase event in 
Ireland was also a missed opportunity as the two southern countries, and the region 
generally, would have benefited from this major event.  
     
KEY POINTS: Differences and similarities between Uganda and Lesotho; clash of 
roles; selection procedures; transparency; contrasting experiences for each country; 
under-realisation of possibilities.  
 
c) Partnership within Ireland 
Practical co-operation between teacher-educators working in a range of Irish third-
level institutions emerges as one of the successes of the project. MIC played a 
pioneering role in devising the original proposal and in bringing the various 
institutions together under the CGDE umbrella and deserves great credit for this.   
 
One participant suggested that part of the difficulty in Ireland is in getting academic 
staff across institutions to co-operate with each other is the absence of structures. 
CGDE, he believes, has enabled such co-operation.    
This gives us a kind of very logical structure and a very meaningful and 
purposeful mission if you like, to underpin the thing, so that we can come 
together, we bring our different views, different perspectives, our different 
interests but it all somehow works out on the day. When we sit down to talk 
about it and to do the work, it knits quite well and that’s what I found really 
intriguing.  
 
In the original proposal the engagement of the non-governmental organisation 80:20, 
which has a long established relationship with Mary Immaculate College, was 
proposed, in particular in the strategic development of the CGDE, the preparation of 
colleagues for work in Southern contexts and in the development of appropriate 
research strategies. The evidence suggests that neither 80:20 or any other NGO has 
contributed in any significant way to the CGDE project. This is to be regretted 
particularly as NGOs have played such a central role in Ireland’s involvement in 
development projects and have often been effective partners with other initiatives in 
higher education..  
 
The disappointing attendance pattern at steering committee meetings raises a range of 
further questions and issues. For example, it suggests that the existing linkages are 
more about individuals working collaboratively rather than reflecting true institutional 
linkages. In discussing the challenge of getting individuals working together, and 
sharing their expertise across institutions, one participant acknowledged 
….It’s extremely challenging. I wouldn’t for one moment underestimate the 
challenges that were involved in making this happen;  
 
Irish participants also acknowledged that it was difficult to get the necessary ‘buy-in’ 
across such a large conglomerate of HE institutions, fourteen in all, and that for this 
collaboration to be coordinated and successful individuals needed to be proactive and 
effective in mobilising the resources of their respective institutions. Another Northern 
participant admitted that many: 
……institutions are not fully signed up to the whole principal of the thing just 
yet 
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The pattern of attendance at steering committee meetings was described as 
‘disappointing’ by some and by others as indicative of limited institutional 
engagement. The poor attendance also needs to be viewed within the context of the 
current prolonged period of economic downturn in Ireland. This has resulted in 
college staff being increasingly preoccupied by the increased challenges within their 
respective institutions because of less teaching and learning resources. One 
interviewee put it as follows:  
Overall, my guess is they [institutions] would say: we think this is a wonderful 
idea but from a concrete point of view, we can only give you manpower of 
somebody, you know, three percent of their time… We’re behind you but that’s 
the amount we can give. 
 
Also, the economic downturn has implications for the research projects and all aspects 
of CGDE activities as more work is required of institutional staff, for example, the 
Director noted: 
I think the research projects have gone particularly well even though they’re all 
under pressure now because of the demands of their own institution in terms of 
staff shortages essentially and their workloads increasing …, their commitment 
hasn’t waned but the pressures in their time has been considerably affected  
 
Steering Committee members add further perspectives on the challenges of 
maintaining momentum, for example:  
… you’ve had a lot of transience whereby people have the best will in the world 
but they’ve been moved to a new job or departments and somebody deputises for 
them.  
 
I suppose it goes back to that thing that for everybody on the steering group this 
is an ‘add-on’ 
 
One of the things we have discovered I suppose fairly explicitly that for various 
reasons the buy in of different individuals onto the steering committee varies 
greatly due to other commitments and time constraints 
 
I think - as is always the case with these types of things -  you have a large 
steering group and a very small group of people who are active on it and often 
take responsibility for work.  It’s the usual suspects who will either put 
themselves forward or be nominated [laughs] and there are a lot of silent 
members of the steering group and I don’t know what that’s a consequence of, 
maybe they’re just too busy with their own stuff or is it a reflection of the 
institutional commitment to the project 
 
The original CGDE application for Irish Aid funding indicated a significant 
contribution from each of the partner institutions, in the form of a contribution staff 
time to the value of at least €8,000 per year, to release named staff members to work 
on the CGDE activities part time.  In practice, the contribution of staff time was more 
informal, with individuals getting involved according to their own interests. More 
formal arrangements between the participating colleges, the CGDE, the HEA and 
Irish Aid, for example, signing a Memorandum of Understanding, might have 
strengthened the project.  
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One of the issues that is pertinent to any co-operative project like this relates to the 
role of the lead institution. If it plays too forceful a role in shaping the project, it may 
be perceived as taking over, of not being collegial or of trying to dominate. If, on the 
other hand, it appears to stand back, waiting for other institutions to become more 
active, it may be seen as weakening the project’s momentum or even of abdicating 
responsibility. In this case, Mary Immaculate College was very proactive in the early 
stages in compiling the original application, in getting the CGDE under way and in 
setting the early activities in motion. At times it appears that the lead institution 
sought to downplay its role in order to encourage greater participation by others. But, 
as the attendance figures at Steering Committee meetings indicate, this invitation was 
not always grasped.  
 
KEY POINTS: co-operation; an enabling structure; individuals working together or 
institutional collaboration; role of lead institution 
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8. Project Management  
Management of the GCDE 
 
The Centre for Global Development through Education is a complex organisation 
built on a consortium of twelve Irish and two African Higher Education institutions, 
with the involvement of two African Ministries of Education and one Irish NGO. 
Mary Immaculate College played a pioneering role in devising the original proposal 
and in bringing the various institutions together under the CGDE umbrella. These 
organisations brought a variety of experiences and expectations to the Centre, 
resulting in a valuable diversity within the consortium.   
 
The management structure used was conventional, with a steering committee, a full 
time Director, and a host institution. The steering committee included representatives 
of all of the institutional members of the consortium, and was expected to meet three 
times per year. The Director was recruited specifically for the task, and was assisted 
by a full time project secretary/administrator. The two full time staff, later joined by 
the postdoctoral fellow, were all reported to be extremely hard-working and 
committed. The funds were held by the host institution and lead partner, Mary 
Immaculate College, and legal, contractual and financial matters were operated 
through the MIC systems for research projects.  
 
This structure differs somewhat from the original plan. Initially it had been anticipated 
that a senior academic in MIC, who had been involved in the development of the 
proposal, would take the role of a principal researcher, providing an academic lead for 
the project and guiding the work of the Director. In practice the role of a principal 
researcher did not emerge, and the Director reported directly to the steering committee.  
 
The steering committee, perhaps inevitably, included people with varied levels of 
commitment to CGDE and there were some departures and replacements over the 
duration of the project.. The steering committee was intended to represent the partner 
institutions. In general the steering committee members displayed a very impressive 
personal commitment of time and effort to the project, with little reward in terms of 
publications or release from other duties. However for most of the committee 
members this was “an add-on activity” in addition to already busy workloads. As one 
remarked: 
Like all schools of education, everyone’s incredibly busy doing what they do, 
the bread and butter stuff and this [development related work] is still 
conceived of as an add-on and certainly a project like this is an add-on 
 
As already mentioned, attendance at meetings was only moderate, with many 
members attending less than half of the meetings. With increasing pressure on staff in 
higher education, some found it difficult to sustain their involvement, and there was a 
good deal of turnover in the committee, with a total of 29 people involved over the 
three years of the project6.   
 
                                                 
6 More detailed data relating to Steering Committee involvement can be found in Appendix 5.  
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The financial and legal management of the project rested in MIC. This mechanism, 
commonly found in joint projects, avoided the requirement to establish the CGDE as a 
corporate body, and allowed it to use the support structures of MIC. Contracts of 
employment were issued by MIC, the recruitment of staff was done through the MIC 
human resource office, and the financial matters were overseen by the Vice-President 
for Research at MIC. The institution had prior experience of projects of this scale, and 
has established financial, contractual and reporting procedures. 
 
The Director began with a challenging task. The first major task of the consortium 
was the recruitment of the Director. Inevitably the advertising, selection and 
recruitment of the Director was time-consuming, and by the time the Director was in 
position in February 2008, she found a project that was already running to very tight 
deadlines.  There was a sense of urgency to get the operation of the project moving as 
quickly as possible. Informants indicated that the Director, undertook this role with 
high levels of energy and enthusiasm. 
 
The management team (steering committee, Director and MIC research office) 
brought a great deal of experience and enthusiasm to the project.. Many of the Irish 
participants had never worked in Africa before their involvement with CGDE and this 
added an extra dimension of discovery and adventure.  A small number had 
experience working in international development, and others had been involved 
development education. Inevitably therefore, the project was at least in part 
exploratory, and it might have been expected to involve innovation and adaptation as 
it progressed.  
 
The project had very little contingency in terms of time or human resources. The 
project plan was designed to work to very tight timelines, in particular with the 
expectation that PhD degrees could be completed within the constraints of a three-
year project. With a very small full time staff, and limited time and experience of the 
committee members, the project was vulnerable to illnesses, temporary absences and 
pressures of other responsibilities. The requirements and timeframes for reporting to 
Irish Aid and the HEA added to the demands on project personnel. 
 
Some tensions emerged within the project from an early stage. At times strong voices 
emerged within the steering committee, and in some cases, according to some of those 
interviewed,  these were so dominant that others tended to step back and take a less 
active role. There were also tensions between the steering committee and the Director, 
in part over the degree of operational autonomy of the Director. Unfortunately, 
tensions between the Director and various others seem to persist to the end of the 
project. For example, a decision by the Director to bring the Basotho participants to a 
research methods workshop in Trinity College Dublin was seen by the Director as 
opportune, and by some of the steering committee as a break from the agreed 
workplan and budget. There were also disputes over smaller operational issues, such 
as the documentation required to support expenses claims and the mechanisms for 
transferring funds to Africa. These tensions between the Director and Steering 
Committee and MIC as the hosting institution became a pervasive part of the project, 
and a number of the participants interviewed made some reference to the difficulties, 
often preferring to speak off the record. While various perspectives on the origins of 
the tensions were presented, it was clear that the inter-personal tensions absorbed 
energy and enthusiasm from some participants.  
Page 33                                                     
Centre for Global Development through Education.     External Evaluation Report January 2011. 
  
 
The time pressure and the internal tensions absorbed management time that could 
have been devoted to more strategic considerations. The pressure of time was 
apparent from the start. The “situation analysis”, which became the operational 
template for the project, was largely developed in the course of two, short visits to 
Uganda and Lesotho by the Director in April and June 2008. This very rapid analysis 
was driven by the pressure of deadlines, and the need to get the operational parts of 
the project moving. The constant pressure to catch-up with the ambitious project plan, 
the limited frequency of steering committee meetings (three per year) and the tensions 
in the project management, left little space for strategic thinking. As a result, some of 
the deeper development issues involved in the work, and the issues of long term 
sustainability, could have benefitted from greater attention.  
 
The project recognised the difficulties and used the mid-term review to address the 
issues. A thoughtful synoptic report by Dr Diarmaid Ó Donnabháin, recommended 
changes in the project management structure to include (i) an executive management 
sub-committee, which would meet approximately monthly and provide for more 
operational oversight of the centre, and (ii) a planning subcommittee to develop a 5-
year strategic plan for the centre. Following these changes the project management 
appeared to be working more smoothly, with the addition of a great deal of time by 
the chair and the members of the executive management sub-committee.  
 
Despite the revised structure, there is no clear strategic plan for the future of the 
centre. Under the pressure of implementing the project, the centre has not been able to 
devote sufficient energy to (i) building a long term vision for the future of its work, 
and (ii) building a diversified resource base that could allow it to continue to function 
after the initial period of funding.  
 
The identity tensions identified in the review conducted by Dr Diarmaid O 
Donnabhain between the CGDE as a centre and this particular IA/HEA funded project 
remain valid.   
The Challenge of Institutional Commitment 
 
One of the challenges for a centre such as CGDE is obtaining and retaining the 
commitment of the partner institutions. All of the Irish partner institutions had 
committed financial support to the project at the time of the initial proposal, in the 
form of in-kind contributions of staff time.   
 
In the reality of Irish higher education institutions, these commitments were notional 
allocations of staff time, and depended largely on the goodwill of the individual staff 
members in the partner institutions. There were no reported cases where academic 
staff members had been awarded some reduction in their other workload in order to 
free up time for CGDE. Hence, the institutional involvement in CGDE was in practice 
largely the personal voluntary involvement of committed people, with the approval of 
their institutions. As noted elsewhere in this report, the level of voluntary commitment 
to the project by some of the participants was quite extraordinary. 
 
For the partner institutions, participation in CGDE involved a commitment of staff 
time with no expectation of a financial return, and a remote possibility of a return in 
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terms of publications. In the context of an increasingly constrained resource base for 
higher education institutions, such arrangements may be difficult to sustain in the long 
term.   
 
Some participating colleges were willing to charge African PhD students the reduced 
EU fees, while others insisted on the full international fee. This, in effect, restricted 
the pool of potential supervisors significantly. 
 
The original consortium included a development NGO (80:20), but it did not play a 
very active role. This NGO had a long association with MIC in the area of 
development education, and seemed an obvious partner for inclusion in the 
consortium. The NGO found little overlap between its work and the work of the 
project, and argued that the work of the project was too academic, and insufficiently 
focussed on development education. 
 
Finally, the CGDE project was conceived prior to the economic downturn and the 
consequent cutbacks and increased workloads for teacher educators. Some 
participants who had been strongly involved in the early stages of CGDE became less 
involved in subsequent years. Sustaining commitment from busy people emerges as a 
key challenge for CGDE. 
 
Management of CGDE in Africa 
 
Managing international development projects brings additional complexity. There are 
of course difficulties related to the weak infrastructure, including aspects of the  
banking system, problems of money transfer and telecommunications and internet 
connectivity, and the general uncertainty surrounding travel in low income countries. 
Perhaps more significantly there are very significant differences in wealth which 
generate difficult ethical and practical issues. A long history with donors has resulted 
in a set of expectations of externally funded projects which can run counter to the 
principles of equitable collaborative work, and undermine sustainability. Finally, 
when working in contexts where individual pay is very low, there is an 
understandable tendency for those associated with the project to seek to capture 
attractive financial benefits for themselves and their friends. For these reasons, it is 
important that any development project be guided by principles of good development 
practice and alignment with the international principles for aid effectiveness as 
enshrined in the Paris Declaration and Accra Agenda (OECD, 2008). There are a 
number of areas related to the management of the African aspects of the project which 
deserve mention: 
 
The local co-ordinators: In both Uganda and Lesotho the project decided to pay a 
local co-ordinator in both Uganda and Lesotho a fee of €7,000 per year to help 
facilitate the work of the project. In the case of Lesotho the Deputy Rector of 
Academic Affairs at LCE was appointed to this post, while in Uganda the Assistant 
Commissioner for Primary Teacher Education was appointed to the post. In both cases 
there co-ordinators were full time public servants, and involved in other aspects of the 
project. The provision of additional personal payments to members of the  public 
service raises two issues (i) it may conflict with policies related to top-up salaries for 
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public servants and (ii) it makes it more difficult to imagine sustained work with more 
modest resources.   
 
Payment of per diem allowances: The issue of payment of per diem allowances 
involves difficult choices. In the absence of payment of legitimate expenses, many of 
the African participants would not have had the resources to participate in the field 
visits associated with the research projects. However, if per diem payments are too 
generous, then they can become the rasion d’etre for participation in the project, 
which alters the relationship of partnership and makes sustainability more difficult.  
During the evaluation, some of the senior officials in Uganda sought per diem 
allowances for meeting with the evaluator, which suggests that the expenses regime 
used may have developed some unwelcome expectations.   
 
Selection of participants: The targeting and selection of beneficiaries for development 
projects also presents difficult choices. The selection mechanism needs to identify, not 
just the most deserving candidates, but also those in the strategic positions to have a 
positive impact on the system. These parameters need to be considered in advance of 
the selection procedure, to allow a fair and transparent process. In the GCDE project, 
there were a number of appointments of people who, while doubtless worthy 
applicants, do not seem ideally positioned to have a long term development impact, 
including (i) the award to a post-doctoral fellowship to an expatriate (European) 
development worker, (ii) the award of a doctoral fellowship to a government official 
not in a teacher education college and (iii) the award of a doctoral fellowship to a 
lecturer within 5 years of retirement. 
 
Financial Management 
The project finances were managed by MIC, using recognised financial management 
systems. There are no known issues with the financial management systems. 
 
Financially, the project is almost entirely dependant on its main donor, the Irish Aid 
HEA Programme for Strategic Cooperation. By November 2010, project expenditure 
had reached €2.1 million, of which 43% was from Irish Aid sources. Almost all (97%) 
of the remaining funds were in the form of in-kind contributions for staff time from   
the Irish partner institutions.   
 
Summary of project expenditure to November 2010  
 Euro % of total 
Total project expenditure 2,161,835  
   Of which Irish Aid 940,067 43.5 
   Of which MIC 605,768 28.0 
   Of which other institutions 616,000 28.5 
 
The donor funds seem likely to be almost exhausted by the end of the project. The 
project recognises the need to commit some funds to ensure the continued support for 
the PhD students until the end of their studies. Once this is done, existing staff 
commitments are met, and some ongoing activities are completed, it is expected that 
most of the agreed Irish Aid funds will be expended.  
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The bulk of the donor funds were spent on travel and the management costs of the 
centre. Of the €940,067 of “hard money” contributed by Irish Aid, 41% was spent on 
travel and subsistence, a further 40% was spent on the management of the project 
(mostly in salary costs), and 18% was spent on the student fellowships and the 
postdoctoral fellowship.   
 
Expenditure of funds from Irish Aid sources to November 2010. 
 Euro % of total 
Travel and subsistence 382,734 41 
Management  375,298 40 
Postgraduate students 105,266 11 
Post Doctoral Fellowship 67,016 7 
Other 9,753 1 
Total Irish Aid funding 940,067  
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9. Assessing the impact 
 
The preceding sections have described the CGDE project, and its outputs. This section 
turns to the question of the impact of this work, examining to what extent the CGDE 
project met its aims as outlined in the project proposal, and contributed to the broader 
aims of the Irish Aid/ HEA programme for strategic co-operation. 
 
The initial aims of the project were ambitious. The original CGDE proposal 
summarised the task as follows:   
The Centre will work with teacher educators and Ministries of Education 
in the South to enhance the quality of teaching, learning and educational 
research in teacher education. The objectives of the programme will be 
achieved through the establishment of programmes of research and 
professional development following careful needs assessment. Capacity 
building will also be enhanced through the recruitment of postgraduate 
students, North and South, and the development of cross-national 
research clusters and professional linkages.   
 
The Centre will develop the capacity of teacher educators in Ireland to 
engage in educational research and teacher education in developing 
countries, thus increasing their capacity to support the work of Irish Aid.  
The activities of the Centre will be sustainable as they will support 
existing initiatives of partner countries in teacher education. The Centre 
brings together specialists from the primary and post-primary sectors and 
can therefore respond to needs across both sectors.   
 
Both parts of this task centre on capacity building. Capacity building is by its nature a 
long term enterprise and one in which results do not come quickly, and where results 
are not easily measurable. It is therefore difficult to provide an objective measure of 
the impact of the project, and what follows is a judgement based on the available 
indications.   
 
Assessing the Impact in Africa 
Impact on research capacity in Africa 
The project made a contribution to building the research capacity of teacher educators 
in Lesotho and Uganda. There had been an underdeveloped research tradition and 
culture in the African teacher education colleges, and the capacity to carry out 
research was limited. While teacher educators in Ireland are seen as academics, and 
have an expectation of engagement in research and publication, this is not normally 
the case in African institutions where teacher educators are often seen exclusively as 
teachers or tutors. Busy teaching timetables conspired with factors such as poorly 
equipped libraries to render sustained research projects especially challenging.  
 
Four collaborative research projects were organised, each with teams of participants 
from Ireland and the African partner countries. All four research projects collected 
data in the field and reported a range of interesting insights. The collaborative 
research projects, and the associated research skills training activities, made a 
Page 38                                                     
Centre for Global Development through Education.     External Evaluation Report January 2011. 
  
contribution in introducing Africa teacher educators to the principles of educational 
research, and to the practice of design and implementation of a research project.   
 
Despite the initial success, some of the research projects lost momentum after the 
field work phase. There were difficulties in completing the transcription which were 
perhaps indicative of a lack of ownership of the research projects. Some of the 
African researchers had little contact with the work after the data collection, and most 
of the data analysis and write up was done in Ireland. This transfer of the intellectual 
leadership of the research activities towards the northern partners may have limited 
some of the potential for capacity building, and indeed have reinforced some of the 
unhelpful expectations of collaborative research activities with international partners. 
 
The support for in-situ PhDs pioneered a novel approach to supporting doctoral 
research. As one of the interviewees expressed it 
What I like about this model is that people are allowed to stay at home 
and that they can work in their own context that they’re working on 
applied research so it’s about trying to build capacity within their own 
institution which is very much in keeping with what the project is about 
and trying to avoid the brain drain that often is linked very closely with 
international student exchanges. 
 
The support for PhD students made a contribution to the capacity development in the 
African teacher education colleges. The individuals who got the opportunity to 
undertake a PhD were highly unlikely to have been able to undertake postgraduate 
study without external support. The work of the project in establishing an in-situ 
model for doctoral study, facilitating the contact between potential students and their 
supervisors, and financing the doctoral programmes, made it possible for 6 African 
educators to begin a doctoral research programme. It is too early to assess whether 
this model will provide sufficient supports to enable the students to complete their 
doctoral studies to an appropriate standard. At the time of writing, none of the PhDs 
are complete, but all are making progress. With work of this type, it is often the later 
stages of analysis and reflection that prove most testing, and so the final outcome 
remains to be seen. 
 
Impact on Teacher Education in Africa 
The project worked closely with key teacher education institutions in Lesotho and 
Uganda. In Lesotho, the LCE is the only substantial primary teacher education college.  
In Uganda, Kyambogo University is the umbrella body for the network of primary 
teacher colleges, and plays a key role in developing the primary teacher training 
curriculum, and in training the tutors in the primary colleges.   
 
The CGDE project had the potential to have an impact on the quality of teacher 
education through a number of channels; (i) the teacher education exchange, (ii) the 
research capacity building, (iii) the support for doctoral research and (iv) the provision 
of some infrastructure, mainly internet connectivity and networking. 
 
The teacher educator exchange provided an opportunity for 13 African teacher 
educators to engage in an exchange, including hosting an Irish counterpart and 
visiting an Irish teacher education institution. While these linkages varied in quality, 
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the best certainly provided an engaging and energising exchange for the participants.  
Most of the participants felt that they learned from the exchange, although it is 
unlikely that many will remain in meaningful contact without further financial and 
organisational support. It was disappointing, however, that when the ash cloud forced 
Irish teacher educators to extend their stay in Lesotho and they approached LCE about 
doing something ‘useful’ with this additional time, there was little interest in making 
use of this opportunity. 
 
The research capacity of the teacher education institutions has been enhanced, but it is 
unclear whether this was reflected in the quality of teacher education at the 
institutions. For the collaborative research projects, the process of engaging in the 
research may have given some new insights. In particular, the experience of field 
work done jointly, and the associated discussions, is likely to have been useful. But 
the limited involvement in the analytic parts of the work suggests that the transfer of 
this into teacher education is likely to be less than it might have been.   
 
The PhD research may in the longer term have an impact on teacher education, but the 
linkages appear weak. For the beneficiaries, the emphasis was quite naturally on 
“getting PhDs”, with all the implications of this for salary, status and career. The long 
term benefits for the institutions are less obvious and they may find it difficult to 
retain staff with PhDs.  And even if the people are retained in the teacher colleges, 
many of the research topics are not strongly linked with pre-service teacher education 
in an African context, which limits the direct transfer of expertise. 
 
Overall, the CGDE project may claim to have had a modest contribution to the 
research capacity in two African teacher education institutions, some of which may 
potentially be reflected in teacher education. While it is certainly true that any 
capacity development is of value, there is an open question as to whether this is really 
the most important priority for the two teacher colleges. During the research projects, 
some of the Irish participants began to ask themselves whether building research 
capacity was really the most appropriate support for teacher educators in the context 
of LCE and Kyambogo. Given the poor conditions in schools, and the poor level of 
preparation of the entrants to the colleges, it could be argued that a capacity building 
more focussed on teaching than on research capacity would have been of more 
immediate value.  
 
Assessing the Impact in Ireland 
Capacity building in Irish TE 
The project brought experience of working with Africa to Irish teacher educators. In 
total 13 Irish teacher educators made visits to either Lesotho or Uganda, four teams of 
teacher educators engaged in collaborative research projects, and thirteen Irish 
academics remain engaged in supervision of African PhD students. For a significant 
proportion of the Irish participants, this was their first engagement with Africa, and 
many found the experience both challenging and rewarding. As one put it: 
I had never been, I had no experience of the education system, I really 
went there totally naive, totally new to it all. 
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All of the respondents interviewed felt that they learned a great deal from the 
activities. This experience has built some awareness of the issues, and a familiarity 
with the context, that will provide a foundation for future engagement with Africa.  
 
The project also developed a network of contacts and common experiences between 
teacher educators within Irish higher education. As one interviewee described it: 
I think, in terms of what we’ve gotten out of it is being part of a network 
with all the other education HEI’s on the island, it’s another way of us 
collaborating with one another. 
 
The project engaged in some development education activities, taking an active role in 
public fora and opportunities to present its work. In addition, the experiences of the 
Irish educators in Africa provide a solid foundation for some education related 
development education work within the teacher education institutions. However it did 
not retain the active involvement of the NGO partner which was most involved in 
development education (80:20).   
 
Overall, the project certainly contributed to building the capacity of Irish HEIs to 
engage with Africa in the education sector, a key goal of the PSC from the outset.  
The contribution of the project can be seen in raising awareness, provoking 
enthusiasm, re-energising some staff, and providing an introductory experience of 
working in Africa.   
 
Addressing the Goals of PSC 
The CGDE project was part of the Irish Aid HEA Programme for Strategic 
Cooperation (PSC).  This aimed to:  
support Irish Aid’s mission in reducing poverty through a programme of 
strategic cooperation with higher education and research institutes in 
Ireland and in partner countries. 
The PSC had three specific objectives,  
1. To facilitate the establishment of collaborative partnerships within and 
between higher education institutions and research institutes in Ireland and in 
countries benefiting from Irish Aid support. 
2. To support the realisation of Irish Aid’s policy objectives in the following 
areas which are of strategic relevance to the objectives of the Irish Aid 
programme: Poverty and disadvantage, Pro-poor economic growth, Health, 
Education, Food and livelihood security, Gender equality, Good governance, 
HIV/AIDS, The environment. 
3. To support the realisation of Irish Aid’s policy objectives through capacity 
building of higher education and research institutions. (Irish Aid, 2006b, p.9)  
 
Establishment of collaborative partnerships: 
The CGDE project contributed directly to the goal of establishing collaborative 
partnerships, both within Irish higher education and between Ireland and Irish Aid 
programme countries. The North-South partnerships engaged successfully in 
exchanges and joint research activities. The collaboration generally worked well, and 
there were highly committed individuals involved on all sides. There were some 
communication challenges, some of which can be attributed to technology, but some 
Page 41                                                     
Centre for Global Development through Education.     External Evaluation Report January 2011. 
  
also related to workload and ownership issues. The Irish partnership developed a 
consortium of a broad range of the teacher education institutions in Ireland which has 
the potential to become an enabling structure for ongoing work. The consortium was 
based on notional allocations of staff time by each partner, which in practice 
depended largely on the goodwill of individual staff members. Operationally the 
project was strongly associated with MIC, which was the lead institution, held the 
funds and hosted the centre. Disappointingly, there was no significant effort invested 
in encouraging South-South collaborative partnerships, despite the obvious 
opportunities.  
 
Some of the activities were facilitated by payment of per diem allowances, travel 
expenses, stipends (to PhD students) and fees (to local coordinators) which were only 
possible within the context of a funded project. These practices may have established 
expectations which may make a more modest partnership difficult to establish.   
 
For the Irish participants, the partnership was largely built on the personal effort and 
commitment of enthusiastic staff, with the approval of their institutions, but with little 
other institutional support. This model may prove difficult to sustain. The work was 
also built on the model of a permanent centre with a full time staff of two (later 3 with 
the addition of the post-doctoral fellow), giving rise to substantial fixed costs which 
also pose challenges of sustainability.   
Supporting the realisation of Irish Aid’s policy objectives: 
The CGDE project was consistent with the Irish Aid objective of improving the 
quality of education, and particularly basic education. The project was centred on 
building the capacity within teacher education institutions, thus contributing to teacher 
quality, one of the key factors in learning outcomes. The project worked with teacher 
education institutions through exchange programmes, joint research activities and 
supporting doctoral research. Although all three activities have the potential to 
enhance teacher education, there is little evidence as yet of an impact on teacher 
education, beyond perhaps an increased awareness of the extensive ICT resources 
available to Irish teacher educators. The work of the CGDE project was at best 
making an indirect contribution to improving the quality of classroom teaching. For 
some of the Irish participants, the theoretical work seemed removed from what they 
perceived to be more immediate priorities. 
 
The activities were consistent with the national education sector strategic plans, 
though not directly driven by them. The work on curriculum in Uganda was closely 
aligned with the aims of the Ministry of Education and Sports. The work in Lesotho 
was also consistent with the education sector strategic plan in building capacity in the 
LCE, and in researching the issues of special education needs. However, the work 
could have been more strongly targeted at the current priorities. In Lesotho the 
capacity building could, for example, have focussed more on the new satellite campus 
at Thaba-Tseka and the evolving Distance Teacher Education Programme (DTEP), 
rather than concentrating on the well-establish main campus in Maseru.  
Capacity building in Irish higher education and research institutions:  
The project contributed to the development of capacity within Irish higher education 
institutions. It brought together a disparate group of academic and teacher educators, 
and gave them an introductory experience of work in the education sector in Africa. 
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This experience succeeded in raising awareness and enthusiasm. However this 
experience was largely at introductory level, and, while providing a valuable base that 
should develop, it falls short of the level of engagement that would be required if Irish 
Aid were to seek to draw significantly on the CGDE to support its work in Africa. 
 
When judged against the aims of the PSC, the project presents a mixed picture. It 
succeeded in building collaborative partnerships between Irish and African 
institutions, but these were built around the availability of funding and are unlikely to 
be sustainable without similar resources. The project did significant work to build the 
research capacity of African teacher educators, but this is quite removed from the 
immediate priority of improving quality of teaching. The project succeeded in 
building some capacity in Irish higher education, but this has not yet reached the level 
of a centre of expertise on which Irish Aid can draw for support.   
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10. Considerations for the future  
The evaluation team recognises that there are already some very useful guidelines, 
previous studies and evaluations and other work relating to collaborative partnerships 
between Higher Education Institutions in richer and poorer countries.  
One recent guide to good practices in educational partnerships, published by the UK-
based Africa Unit (Wanni et al, 2010) suggests ten key Partnership Principles which 
offer a useful framework for future consideration by CGDE. They are: 
1Shared Ownership 
2 Trust and Transparency 
3 Mutual Understanding of different Cultural and Working Environments 
4 Clear Division of Roles and Responsibilities 
5 Effective and Regular Communication 
6 Joint Strategic Planning and Implementation 
7 Strong Commitment across the board from Staff and Management 
8 Supportive Institutional Infrastructure 
9 Monitoring and Evaluation 
10 Sustainability 
 
The guide emphasises that ‘Principle 10 is crucial; unless there is a clear plan around 
sustainability (and particularly financing) the partnership will not succeed.’ (Wanni et 
al, 2010, p.6)  
 
This is a useful template through which the insights gained through the CGDE project 
might be filtered. It is striking that each of the 10 points has strong resonances within 
the CGDE project.  For example, difficulties regarding shared ownership have been 
identified. The tensions within the project that led to distractions and frustrations 
contributed, in some cases, to a breakdown in trust. Some cultural misunderstandings 
were evident. Lack of clarity regarding roles and responsibilities contributed to some 
of the frustrations associated with the CGDE project. Communication difficulties 
arose and, despite a mid-term recognition of a need to focus on strategic planning for 
the future, not enough actually happened. While initially strong commitment was 
evident, this does not seem to have been sustained throughout the project. Finally, 
aspirations to seek additional funding were never realised.  
 
As already evident in this report, there have been some important achievements 
through CGDE. Furthermore, valuable insights have been gained at many levels, for 
example, about collaborative partnerships, about exchange visits, about support for 
teacher-educators as doctoral students, about conducting joint North-South research 
projects and about project management and governance. Arising from these insights, 
and the ten principles cited above, the evaluation team has identified a number of 
questions in order to assist the CGDE and others in planning and developing similar 
projects in the future. One of the reasons for posing these as question – rather than 
making explicit recommendations – is because contexts vary. This was a complex, 
multi-dimensional project and, in the opinion of the team, there are many different 
ways in which the learning from CGDE might be advanced.    
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1. How can the CGDE model, with its particular strengths of promoting 
partnerships for capacity building through collaborative visits and joint 
research projects, best be developed in future? North-South collaborative 
projects need to begin with extensive dialogue between potential partners 
about the rationale, focus and operational realities of the proposed work. Such 
conversations should not only aim to clarify aims but should ensure extensive 
‘buy-in’ by all involved and begin to uncover some of the unspoken 
assumptions and expectations of the various players. Realistically, a time scale 
of some months is probably needed for such dialogues to be fruitful. Greater 
development of the CGDE as a Centre, as distinct from a once-off project, 
should enhance partnership building. 
 
2. How can CGDE move from less opportunistic activities to more strategic 
ones? Can selection procedures – at all levels – be more inclusive and 
transparent? One of the lessons to emerge from the CGDE project is that it is 
almost impossible to undertake a three-year project in three calendar years! 
Lead-in time is critically important. When a project is under pressure of tight 
deadlines, important considerations can get lost. Selection of appropriate 
personnel for projects can be slow and the temptation to go with whoever is 
available, while understandable, is not advisable.  
 
3. Would the appointment of a part-time Director plus individual project 
leaders constitute a more viable option? As the finances from the CGDE 
project indicate, a substantial amount of the overall budget went towards 
paying staff in the Centre. In addition, the relationships between the hosting 
lead institution and the Director were, at times, strained. A part-time project 
Director who might also be a teacher-educator directly involved in the work of 
the lead institution might lead to greater coherence. A variation on this model 
might also be considered for individual leaders at country level where the 
payment might be used to ‘buy-out’ some of a teacher educator’s time rather 
than be seen as a ‘top-up’. This would also serve to emphasise the institutional 
rather than individual involvement in the project.  
 
4. Might the TEEP model be seen as a preliminary – and necessary - stage to 
undertaking joint research projects? The Teacher Educator Exchange 
component of the CGDE project demonstrates how effective this activity can 
be when the ‘right’ pairing result. Closer linking through exploratory visits 
could have the twin effects of linking potential researchers with similar 
interests and clarifying possible topics for research. The research projects to 
emerge from such explorations might be more focused, for example more 
closely aligned with teacher-education issues and the pro-poor emphasis that is 
central to Irish Aid policy.  
 
5. Would a competitive fund offering grants of between €50,000 and €70,000 
each to joint Irish-African teams based on institutional co-operation for 
relevant, focused research projects be viable? Many informants were of the 
opinion that the joint research projects were the most successful features of the 
CGDE project. These figures arise from an approximation of what the four 
CGDE research projects may have cost. The key idea for consideration here is 
that North-South research teams, involving two or more institutions, would 
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apply to a Centre such as CGDE for approved funding. This would require the 
Centre to have a panel of assessors, again drawn from North and South, who 
would decide on giving finance and other support to a small number of 
projects annually. .   
 
6. Could PhD support model be adjusted to include two-month sabbatical 
periods in Ireland? The model of supporting eight PhD students (three in 
Lesotho, three in Uganda and two in Ireland) has many attractive features but 
may require refinement. In particular, longer blocks of quality time where 
Africa researchers can dedicate themselves solely to the PhD work seems 
desirable and may well be essential if the present PhD students are to 
successfully graduate 
 
7. As a complement (or even alternative) to PhD support, would short, 
focused research related visits to Irish institutions by African teacher-
educators be more effective? In terms of capacity building at institutional 
level, the CGDE project model involved considerable resources being invested 
in a small number of teacher-educators who may or may not continue working 
in the same institutions. Mechanisms to extend involvement to a wider cross-
section of teacher-educators are desirable. One possibility is to consider 
capacity building activities of, say, two months duration for African teacher-
educators visiting Ireland. Furthermore, aligning with existing PhD support 
structures, e.g. summer schools, could be effective and efficient. If all Irish 
HEIs followed the example of some of the participating colleges in CGDE in 
charging reduced fees to African PhD students, the potential pool of 
supervisory expertise would be increased. 
 
8. Would support for African teacher-educators to acquire an M.Litt 
qualification, along the lines of the CGDE PhD support model, be 
considered as relevant especially in developing capacity among younger 
or even aspiring teacher-educators? Again, in terms of institutional capacity 
building, the focus of support might be more strategically shifted towards 
early-career teacher-educators.  
 
9. How best might the CGDE engage with the leaders of partner institutions 
and relevant teacher-education departments so that they have a greater 
appreciation of the goals of capacity building through a partnership 
model? A strong thread running through the project is the commitment of 
individual teacher-educators to the work. Expanding this commitment so that 
it becomes institutional is a particular challenge to emerge from the evaluation. 
Greater active engagement of department leaders seems one avenue worth 
exploring. Drawing up memoranda of understandings (MOUs) also seems 
desirable.  
 
10. While building on the strengths of previous development related projects, 
how can a project like CGDE also challenge and transcend some of the 
assumptions and expectations associated with such work? A misguided 
notion of one-dimensional ‘transfer’ of expertise and resources from North to 
South is one obvious example of how assumptions and expectations can 
inhibit partnership projects. Previous experiences of similar projects can set 
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contexts with expectations of ‘donor-recipient’ and ‘mentor-mentee’ 
relationships. The active addressing of such culturally contextualized 
expectations might be built in explicitly into future projects. 
 
11. How can CGDE more explicitly address the pro-poor agenda so central to 
Irish Aid’s strategic plans? Because achieving universal primary education is 
one of the Millennium Development Goals (MDGs), one can argue that all 
capacity building work in education in Africa contributes towards poverty 
reduction. Furthermore, teacher-education is so critical to overall educational 
policy and practice that engagement in that arena is especially relevant. 
However, as the Irish Aid logic model (Gaynor 2010) indicates, a more 
explicit focus on how IA funded activities benefit poorer people is desirable. 
 
12. What governance and project management models are most appropriate 
for a project involving a lead institution, partners in Ireland and Africa as 
well as individual project staff? In the contexts of leadership, partnership, 
initiative and accountability, a delicate balance needs to be struck between 
formal structures and flexibility. As already mentioned, MoUs as well as clear 
role definitions and communication channels might facilitate this. However, 
mutual trust and respect between participants is a desirable platform on which 
to build any project.  
 
13. How might a project like CGDE become financially sustainable? The 
original application indicated that funding for CGDE would be from multiple 
sources. In effect, the project was dependent on a single donor as well as the 
strong commitment of the lead institution and partners.  
 
14. What insights from other PSC funded projects might enrich the future 
work of CGDE? While there was some informal contact between personnel 
from the various PSC funded projects, this might have been more extensive. 
Quite a few of the PSC projects involved partnerships with institutions in 
Uganda in particular. The Zambia-Irish partnership project ZITEP which also 
had a teacher-education focus is an obvious one with which ongoing dialogue 
should be fruitful.7 
 
 
 
                                                 
7 As has been emphasised throughout this evaluation, the work of CGDE is far from finished. In this 
particular context, one of the Irish PhD student’s research is currently titled ‘ An Exploration of North 
South teacher education partnerships within a development theory framework’ (Fiona Bailey). The 
outcomes of this work should be especially illuminating.  
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11. Conclusions 
Given all that has been said, how can we sum up the CGDE project? During the 
evaluation, the members of the steering committee (and former members) were asked 
to give their overall opinion of the CGDE project.  The responses varied widely, from: 
I think CGDE has been one of the success stories of the PSC scheme. 
to 
 this is a huge waste of tax-payer's money 
to 
a great experience from the point of view that it has brought all of the ITE 
providers on the island together to work on a tangible project that we 
could all contribute to, as we saw fit. This in itself has been extremely 
valuable for relationship building 
 
Reaching a balanced conclusion on an activity where there are such divergent and 
strongly held opinions is challenging, and yet it is important to draw together the 
diverse messages that have emerged from this work. On reflection, we as the external 
evaluators feel that the project can be summed up in the following points: 
 
CGDE was a pilot of a different way of working. From the start the intention was to 
build a partnership based on genuine collaboration, rather than a top-down capacity 
building operation. This is reflected in the desire to have mutual exchanges of teacher 
educators, to have real collaborative research projects, and initially to have joint 
supervision of doctoral work. It is also reflected in the composition of the steering 
committee and in the way in which the voice of the African partners was included 
from the start. The project piloted two innovative approaches, (i) a model of in-situ 
support for teacher educators doing doctoral research and (ii) a model of capacity 
building through engagement in authentic research activities.   
 
In operational terms it achieved most of its targets. Despite an ambitious timescale, 
it managed to meet most of the operational targets. The personnel were recruited, a 
centre was established, and the research projects, doctoral work and teacher 
educators’ exchanges were all set in train within the planned timescale. That this was 
achieved despite delays in recruitment, difficulties of transferring funds, changes in 
personnel, illnesses, and disruptions causes by volcanic ash is a creditable 
achievement.  Nevertheless the work is, at the time of writing, unfinished business. 
The PhD students have yet to complete their work, and the research projects have not 
yet produced written papers. It is clear that the project was over-ambitious in 
particular with relation to the PhD students, and from the start it was unlikely that 
they could complete the work on a part time basis within the confines of a three year 
project. In the rush to meet the implementation targets, and with some tensions within 
the project, there was perhaps less time for reflection than might have been desirable, 
and in some places the immediate operational priorities squeezed out more strategic 
discussions.   
 
The achievements were built on hard work and dedication above the call of duty 
by a number of key people.  The people we interviewed were unanimous in their 
praise for the dedication and effort of the staff of the centre, the Director, the 
Secretary/Administrator, and the post-doctoral fellow, all of whom worked extremely 
hard to make the project succeed. There were also a large number of unpaid people, 
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who gave a great deal of their time and effort, in particular the members of the 
steering committee, its chairperson and the executive management committee.   
 
Although the project achieved its targets, the long term impact is uncertain.  In 
Ireland the project gave an experience of engagement with education in Africa to a 
number of teacher educators spread throughout the consortium. Some were 
overwhelmed by the challenges, but most were energised and suggest a willingness 
for further engagement. However their experiences have been at best an introduction 
to the issues and are unlikely to build into further actions in the absence of another 
project. In Uganda and Lesotho, there was evidence of capacity building in teacher 
educators, but little indication that this was spilling over into teacher education. In 
both Ireland and Africa the capacity building tended to be focused on individuals, 
rather than integrated into an institutional plan, and it is not clear that the institutions 
have concrete intentions to build on this capacity in a systematic way.  
 
Although the project developed a centre, this fell short of becoming a sustainable 
centre of excellence in education and development.  The project was devised as a 
three-year project in order to meet funding parameters, but it was clear from the start 
that the intention was to build an ongoing centre. Many of the project activities really 
only make sense if seen in the context of longer term sustained activity. Building a 
sustainable centre of excellence could have involved developing alternative sources of 
funds, building the technical capacity that agencies such as Irish Aid would use to 
support their work in education, and developing a profile of research and publication. 
If successful, such a centre could have attracted funding, students and researchers, 
building a profile for the consortium and a sustainable future for the centre. While it 
would have been unrealistic to see a credible centre emerge within three years, the 
lack of progress in this direction leaves the centre over-dependent on a single (and 
time limited) source of funds.  
 
One of the fundamental questions is whether €1.5 million could be better spent to 
achieve capacity building in Africa or Ireland.  In the case of CGDE the individual 
components were of modest cost.  The research projects typically cost around €30,000, 
mainly made up of travel and subsistence.  The PhD scholarship cost is not yet final, 
but they seem likely to cost under €40,000 each in fees, stipends and travel, which is 
substantially less than the cost of a full time residential PhD scholarship.  However, 
the project structure, with a full time staff of three, and an international steering 
committee travelling to meetings, placed a heavy cost overhead on the project.  Staff 
costs absorbed 40% of the total for the period up to November 2010.  Ironically, the 
staffing and management of the centre was both too small and too large at the same 
time.  It was too small to build a centre of excellence in education and development.  
But it was too large to make the core activities undertaken appear to be good value for 
money.  This situation is very understandable, as the centre was designed to grow 
over time, but it suggests that a lower cost model may be possible. 
 
To some extent, the outcome was influenced by the financial structure of the 
project.  The project was structured such that each of the partners made a contribution 
in the form of a notional allocation of staff time. As a result, within each of the Irish 
partner institutions, involvement with CGDE was an activity without a budget line, 
and effectively became a voluntary activity for interested staff members. This 
structure made it difficult to get strong sustained institutional commitment from the 
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Irish HEIs, and although most did stay actively involved, it was often more individual 
than institutional.  
 
The collaborative model proved more difficult than anticipated. While the project 
tried to develop an equitable model of collaborative work and mutual learning, the 
realities of context, expectations and differences in resources proved difficult to 
surmount. It appears that for some (but not all) of the African participants, the benefits 
of the project were seen strongly, even primarily in per diem allowances, stipends, 
laptops and trips. Traces of these expectations were reflected in lack of commitment 
to the research projects once the field work was complete, lack of follow-up 
engagement after exchange visits, and even an expectation in some cases of a 
payment for meeting with the evaluators. This culture makes it more difficult to build 
an ongoing relationship of equals, with reciprocity of learning, particularly in a more 
resource constrained context.  
  
Despite this difficulty, the project broadly succeeded as “proof of concept”.  
There were two innovative approaches adopted, (i) the use of collaborative research as 
a mechanism for capacity building, and (ii) the use of an in-situ PhD model. Both 
models need some refinement, but both have been demonstrated to have potential.  
The collaborative research model has benefits for both partners and can result in 
tangible and worthwhile outputs at a relatively low cost, but care is needed with the 
planning, and the expectations that are established. The in-situ PhD model offers 
multiple benefits, but probably needs a longer duration of stay in the university, to 
allow the students to take some taught courses and have some time to immerse 
themselves in the study.   
 
The key idea at the heart of the CGDE project is an important one for teacher-
educators, for Irish Aid and, potentially, for education in Africa. Within Ireland there 
is a need for a more strategic and co-ordinated response among teacher-educations to 
the challenges of development.  
 
Overall then, the project was a creditable effort, which achieved most of the planned 
activities within the timescale, and within the budget, with the hard work and 
commitment of a small paid staff and a wide consortium of dedicated partners. But 
these activities have not reached the point where they seem likely to be sustained in 
the absence of continued support. As a result the impact of the project can be found in 
foundations for future work, and in lessons learned, more than in visible changes in 
teacher education capacity in Ireland or Africa.  
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Appendices 
 
Appendix 1: Extract from original application 
 
a) Irish Aid Specifics - the contribution the programme will make to addressing 
Irish Aid’s thematic priorities and cross-cutting issues (1,000 words); 
 
The National Centre for Global Development through Education will provide a hub 
for North-South cooperation in the enhancement of teacher education and educational 
research.  The Centre will develop the capacity of Irish institutions to engage with 
their counterparts in developing contexts and to assist them in the enhancement of 
education systems in the South.   
 
The proposed programme contributes to Irish Aid’s goal of poverty reduction as 
there is a clear link between education and poverty reduction: 
 
Education is central to development.  It is the primary vehicle by which 
economically and socially marginalised adults and children can lift 
themselves out of poverty, better understand and improve their health, 
create sustainable livelihoods and obtain the means to participate more 
fully in their communities 
(Government of Ireland, 2006:  43). 
 
The importance of education for the reduction of poverty is indicted through the 
inclusion of achievement of Universal Primary Education as one of the Millenium 
Development Goals (Government of Ireland, 2006).   
 
While access to education is important, the quality of that education is crucial 
(Government of Ireland, 2006:  43).  Poor quality of education is one of the factors 
related to the withdrawal of children from school in developing countries (Shabani, 
2005).  Improvement in the quality of education is a goal of Education for All 
(Shabani, 2005) and is also a goal for the education systems in Uganda (DCI, 2004) 
and Lesotho (Government of Lesotho, 2005).     
 
The current programme will improve the quality of education by strengthening 
teacher education.  Improvement in the quality of teacher education is central to the 
improvement of education generally: 
 
it is not only the imperative of translating a target into sufficient 
numbers of teachers, but the support for teachers and teaching 
quality which will finally lead to the attainment of universal 
primary education 
(UNESCO, Institute for Statistics, 2006:  3). 
 
The Education Sector Strategy Plans in Uganda (Government of Uganda, 2004/2005) 
and Lesotho (2005) both emphasise the importance of improving the curricula and 
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pedagogy in teacher education institutions.  The link between teacher education and 
poverty reduction is highlighted in Lesotho’s Poverty Reduction Strategy: 
 
To ensure quality delivery of basic education, pre-service education will be improved 
and more in-service training will be provided for poorly qualified teachers 
      (Kingdom of Lesotho 2004/5:  83). 
 
The Centre will support the development and implementation of the new Bachelor of 
Teacher Education at Kyambogo University, Uganda.  It will work with Lesotho 
College of Education and with the Ministry of Education and Training in the 
achievement of the Government’s stated priority of developing teachers through 
training, education and management in the national quest for Education for All, and in 
the policy objective of improving the quality and effectiveness of pre-service and in-
service teacher education (Government of Lesotho, 2005). 
 
The Centre will also contribute to the theme of good governance by supporting 
quality educational management and planning, which is central to the enhancement of 
civil society, and is also a stated priority of the Education Sector Strategic Plans in 
Uganda and Lesotho (Government of Uganda, 2004/5; Government of Lesotho, 2005).  
By working with teacher education institutions and with Ministries of Education we 
are ‘strengthening the capacity of national, district and local authorities to plan, 
implement and monitor public education’, which is a stated aim of the Government 
White Paper on Irish Aid (2006:  44).  By increasing the capacity of Northern and 
Southern institutions to support and develop educational policy and initiatives in 
partner countries, the Centre is contributing to the achievement of each of Irish Aid’s 
objectives under the theme of education, namely, 
 
 to accelerate progress towards educational access and equity 
 to promote significant improvements in the quality of basic 
education 
 to strengthen national-led planning and implementation systems 
for sustainable   education service delivery 
(Irish Aid, 2007:  14). 
 
The Centre will contribute to the themes of gender equality as the education of girls, 
in particular, is significant in poverty reduction and limiting the spread of HIV/Aids 
(Government of Ireland, 2006:  44).  The activities of the Centre will be developed in 
a gender sensitive manner appropriate to the context in which we are working, e.g., in 
Lesotho boys’ enrolment in education is less than girls’ (DCI, 2005).  HIV/Aids 
affects children and teachers in Uganda and Lesotho.  Teacher education has a role to 
play in the prevention of HIV/Aids not only because ‘Good quality education… is in 
itself a powerful weapon in the fight to contain HIV and Aids’ (Government of 
Lesotho, 2005: 110) but also because of the role teacher education can play in 
promoting good health practices at college level and in schools.  
 Mary Immaculate College is a health promoting college and, together with its 
partners, has experience in health education.  While the mainstreaming of such 
activities in a Southern context may prove difficult (DCI, 2004) the partners in the 
Centre can usefully engage in dialogue about the role of colleges in health promotion. 
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The Centre’s commitment to genuine partnership with its Southern partners will lead 
to the development of a model of teacher development appropriate to Africa (O-Saki, 
2005).  By conducting careful needs assessment and monitoring the Centre will ensure 
that its work balances the needs of practising teacher educators and teachers and the 
needs of policy-makers.  The research activities of the Centre will assist Ministries of 
Education in their promotion of applied research that can inform their policies 
(Government of Uganda, 2004/5) and will develop the skills of researchers in 
participating countries. 
 
The outputs of the Centre will match those desired by Irish Aid, namely: 
 
 Collaborative research; 
 Quality teaching and learning; 
 Cross-institutional networks; 
 Development of specialist knowledge and research expertise; 
 And increased awareness of development and development cooperation. 
 
The latter will be achieved through the participation of teacher education departments 
in the Centre’s activities and through the Centre’s contribution to teacher education 
programmes.  Similar partnerships in other jurisdiction have led to an increased sense 
of global responsibility amongst students (ALO, 2004). 
 
Finally, the work of the Centre will contribute to capacity building by developing a 
model of North-South cooperation in the field of teacher education. 
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Appendix 2 Interviews conducted by evaluation team 
 
1. Date of 
Interview 
 
 
Name Institution 
2. 25/07/2010 Dr Rosarii Griffin and Ms Patricia Mulcahy CGDE 
3. 10/08/2010 Professor Claire Lyons MIC, Limerick 
4. 10/08/2010 Dr James Urwick MIC, Limerick 
5. 13/08/2010 Dr Conor Galvin UCD, Dublin 
6. 10/08/2010 
 
SEN Team; Dr Jackie O’Riordan; Dr James 
Urwick; Dr Sile O’Driscoll  
MIC, Limerick 
 
7. 06/09/2010 LCE Management Meeting: Cancelled Lesotho College of 
Education 
8. 06/09/2010 Dr Koebu Khalema, LCE Project 
Coordinator 
Lesotho College of 
Education 
9. 06/09/2010 Dr Paramente Phamotse, Deputy Rector Lesotho College of 
Education 
10 06/09/2010 Dr John Maazi Oliphant, Rector, (Courtesy 
Call)  
Lesotho College of 
Education 
11 06/09/2010 Ms Lineo Lepota, Registrar. Team Leader Lesotho College of 
Education 
12 06/09/2010 Assessment Practices Research Team: 
Informal Meeting  
Lesotho College of 
Education 
13 06/09/2010 Dr Robert Karnja, Head of Special 
Education, Team Leader, SEN Research 
Team: Informal Meeting 
Lesotho College of 
Education 
14 07/092010 LCE General Meeting 
 
Lesotho College of 
Education 
15 07/092010 Technical briefing, Keratile Thabana, 
Programme Manager 
Irish Embassy, Maseru: 
16 07/092010 Ms Lineo Lepota and Robert Karnja, 
research team leaders 
Lesotho College of 
Education 
17 07/092010 Assessment Practices team members Lesotho College of 
Education 
18 07/092010 SEN team members 
 
Lesotho College of 
Education 
19 08/09/2010 Teacher Educators Exchange Partnership Lesotho College of 
Education 
20 08/09/2010 Dr John Maazi Oliphant, Rector 
 
Lesotho College of 
Education 
21 08/09/2010 PhD Scholars Lesotho College of 
Education 
22 09/09/2010 Mr O.K. Makara, Principal Secretary  
 
Ministry of Education 
23 09/09/2010 Ms Malerato Khoeli, CEO Tertiary  
N.P. Lesoetsa, Former LCE Rector 
Lesotho 
24 09/09/2010 Dr Koebu Khalema, LCE Project 
Coordinator 
Lesotho College of 
Education 
25 10/09/2010 Dr Koebu Khalema, LCE Project 
Coordinator 
Lesotho College of 
Education 
26 10/09/2010 LCE Debrief: Rector, DRA Academic 
Affairs, Programme Coordinator 
Lesotho College of 
Education 
27 13/09/2010 Mr Allen Nalubega: Programme 
Administrator 
Uganda 
28 13/09/2010 Vice Chancellor, DVC (AA) and Registrar 
Meeting: (Cancelled without explanation) 
Kyambogo University 
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29 13/09/2010 Teacher Educators Exchange Partnership: 
Met four participants 
Kyambogo University 
30 13/09/2010 Mr Godfrey Bakaira, Head of Department, 
Thematic Research Team Leader and Edith 
Mbabazi, Research 
Kyambogo University 
31 13/09/2010 PhD scholars: (Meetings deferred) Kyambogo University 
32 13/09/2010 Dr Justine Otaala, Associate Programme 
Coordinator 
Schedule Modifications 
Uganda 
33 13/09/2010 Mr Allen Nalubega, Programme 
Administrator 
Uganda 
34 14/09/2010 Dr Jessica Norah Aguti, Director Institute of 
Adult and Continuing Education: Research 
team, Maths and Science and TEEP 
participant 
Kyambogo University 
35 14/09/2010 Mr Allen Nalubega, Programme 
Administrator briefing 
Uganda 
36 14/09/2010 Ms Florence Aguti, Assistant Commissioner 
(Acting), Primary Teacher Education, 
Ministry of Education and Sports 
Uganda 
37 15/09/2010 Irish Ambassador, HE Kevin Kelly: 
Courtesy and Technical Briefing 
Irish Embassy, Kampala 
38 15/09/2010 Ms Florence Aguti, Assistant Commissioner 
(Acting) 
Uganda 
39 15/09/2010 School Principals, Primary Teachers’ 
Colleges  
Uganda 
40 15/09/2010 Dr Dolores Corcoran St Patrick’s College, 
Drumcondra 
41 15/09/2010 Dr Paul Conway UCC 
42 16/09/2010 Prof Dr Opuda-Asibo John, First Deputy 
Vice Chancellor (Academic Affairs); Ann 
Mugerwa, Registrar (Acting) 
Kyambogo University 
43 16/09/2010 John Bwayo and Sara Kisa: PhD students Uganda 
44 17/09/2010 Dr Margo O’ Sullivan, Education Specialist, 
UNICEF 
UNICEF 
45 17/1092010 Mr Kevin Carroll, Head of Development, 
Irish Aid 
Irish Aid 
46 18/09/2010 Ms Florence Aguti, Assistant Commissioner 
(Acting) 
Uganda 
47 18/09/2010 Dr Justine Otaala, Associate Programme 
Coordinator 
Uganda 
48 22/09/2010 Dr Roisin McEvoy University of Ulster, 
Coleraine 
49 22/09/2010 Dr Paddy Bradley 
 
St Mary’s University 
College, Belfast 
50 22/09/2010 Dr Geraldine Magennis 
 
St Mary’s University 
College, Belfast 
51 24/09/2010 
 
Ms Maria Campbell St Angela’s College, Sligo 
52 15/10/2010 Observation at Steering Committee Meeting St Patrick’s College, 
Drumcondra 
53 25/11/2010 Dr Rosarii Griffin CGDE  
54 25/11/2010 Dr Teresa O’Doherty  MIC, Limerick 
55 3/12/2010 Dr Jim Gleeson and Dr Mike Healy 
(preliminary findings presentation; by 
telephone due to snow)  
University of Limerick  and 
MIC  
56 07/12/2010 Ms Maire Matthews Irish Aid 
57 10/12/2010 Dr Mike Healy MIC, Limerick 
58 14/12/2010 Dr Jim Gleeson University of Limerick 
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59 17/12/2010 Dr Jim Gleeson University of Limerick 
60 21/12/2010 Ms Mary Kerr (telephone interview) ZITEP 
61 20/12/2010 Dr Colm Reagan (telephone interview) 80:20 
62 21/12/2010 Peadar Cremin (telephone interview) 
President, MIC  
MIC, Limerick 
 
63 22/12/2010 Dr Mike Healy and Dr Jim Gleeson MIC and UL 
64 22/10/2010 Dr Rosarii Griffin MIC 
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Appendix 3 Survey of Southern participants’ views of Exchange Programme) 
 
Following a two week exchange period in Ireland, the second phase of the CGDE 
Teacher Educators Exchange Project (TEEP) concluded with a ‘wrap up’ day in the 
Irish Aid Centre in Dublin.  
Throughout the day a series of workshops were held based on the five questions 
below.  As part of the event, there was also a workshop facilitated by Irish Aid called 
Workshop for Second-level students on Development Education.  
 
TEEP Workshop Reflective Questions 
 
1) What is the most useful learning experiences coming out of the Irish-African 
exchange programme (both Lesotho and Uganda)? Commonalities and 
differences? 
 
2) How can future visits be best optimized for the benefit of both Irish and African 
teacher educators alike? Learning outcomes.  
 
3) How can these be framed in terms of ‘teaching and learning’ and ‘curricular and 
pedagogical opportunities’, if at all? 
 
4) What professional linkages and networks can we hope to establish following this 
TEEP programme? 
 
5) How we present (and share) our collective and individual teacher 
shadowing/mentoring experiences? i.e. discussion around the draft report 
document (for comment/suggestions) 
 
The CGDE evaluation team from NUI Maynooth took the opportunity to survey the 
African partners present on the day with a view to gauging the African perspective on 
their involvement with the TEEP. There were thirteen TEEP partners in total. In 
general, the survey instrument’s design included typical closed questions as is the 
norm with this method of data collection. However, as the research team were 
concerned with understanding participants’ perspectives’, open ended questions were 
deemed appropriate to both facilitate and maximise the scope of the African 
experience. 
 
The following is a list of the open ended questions and answers as they appeared on 
the survey, P1 through to P13 is representative of the thirteen participants who 
completed the questionnaire, 99 denotes an unanswered question. 
 
 
Q. Could you outline briefly how and when you came to be involved in the TEEP 
project? 
 
→P1: selected to participate by University based on teaching area and research 
focus 
→P2: 99 
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→P3: involved in April 2010, Irish teacher educators visited LCE to share ideas 
on pedagogic and other educational issues 
→P4: LCE administration wrote a memo inviting expression of interest to all 
college lecturers’ 
→P5: selected by the MOE Uganda based on my qualifications, commitment and 
my role as principle of a primary teacher college 
→P6: invited by Ministry of Education, Uganda to be involved, I didn’t 
participate in the initial discussion of the research project proposal, I got involved 
in data collection 
→P7: Kyambogo University, I wrote and expressed an interest in getting involved 
in Feb 2010 
→P8: LCE: announced at a staff meeting by the college rector inviting interested 
candidates, it was open to everyone, we had to submit a CV and letter of interest 
→P9: member of the CGDE project at Thematic Curriculum starting 2008 as a 
result of being nominated by MOES Uganda and recommended by the Kyambogo 
University authorities as the Thematic Curriculum research leader  
→P10: Kyambogo University: nominated by my university for the PhD and 
Thematic research team 
→P11: LCE: applied with CV, academic certificates, selected from the 
competition with others 
→P12: Kyambogo university: April 2008, identified by Ministry of Education and 
home institute to take part in the three arms of the project 
→P13: Kyambogo University, April 2010 via email communication 
 
 
Q. In your opinion, did previous communication help shape and improve phase 
two of the exchange programme? 
 
→P1: shaped project activities, input, I proposed some aspects of the programme 
→P2: able to learn more about the teacher education in Ireland 
→P3: knew the schedule of activities of Irish exchange, I was prepared; fears 
about the unknown were allayed 
→P4: work out/agree on activities to be included on the itinerary 
→P5: itinerary for visit was planned together  
→P6: we did not discuss plans for phase two visit 
→P7: gave a brief about Ireland as preparation, tentative work schedule down, 
each knew exactly what to expect and when 
→P8: exchanged lecture notes and informed each other about current 
development in our subject area 
→P9: very useful 
→P10: had a programme of activities in advance 
→P11: 99 
→P12: itinerary drawn up for time to b spent with partner on a daily basis, 
flexible subject to change  
→P13: I was prepared for the weather, the right currency and some notes on our 
agreed write-up 
 
Q. Further comment on effective pairings of the partnership 
→P1: Partner was friendly, supportive, easy to get on with, open and unbiased 
→P2: 99 
Page 59                                                     
Centre for Global Development through Education.     External Evaluation Report January 2011. 
  
→P3: effective pairing even though we are teaching at various levels of education 
→P4: 99 
→P5: we had several meetings and discussions, I was attached to other resource 
personnel for further clarification, they learnt from me about the experience in 
Uganda 
→P6: although partner was nice, available to me and made arrangement for me to 
visit other people’s classes, the experience was ultimately rather scattered, there 
was lack of focus which could have been achieved if we had similar interests 
→P7: my main interest is linguistics, hers is literature, the two are related but not 
equals 
→P8: 99 
→P9:99 
→P10: both interested in primary teacher preparation 
→P11: 99 
→P12: had different subject areas with partner, making it hard to see teaching of 
subject of interest often 
→P13: 99 
 
 
Q. What have you gained learned from TEEP? 
→P1: refreshed knowledge, new approached to teaching and assessment were 
observed that I will adapt/adopt 
→P2: teaching methodology, how children with learning disabilities are catered 
for 
→P3: sharing of ideas about teacher education, experience of Irish primary and 
secondary teaching 
→P4: how to best use ICT in teaching 
→P5: how to conduct collaborative research, writing a research report and sharing 
of the findings at conferences 
→P6: need for learner support: our students are struggling with academic writing, 
a service like this would help them cope better, exploit the law and make 
resources more available to students 
→P7: first hand experience of conducting tutorials and lectures in a well 
facilitated setting 
→P8: use of IT in SEN classes, effective communication, current methods of 
teaching children with SEN 
→P9: networking and consultancy 
→P10: use of interactive teaching in teacher preparation  
→P11: people learn from diversity of ideas/views, reliable internet connection for 
better education 
→P12: new approached to assessing students learning, preparation of attractive 
PowerPoint presentations 
→P13: how to avail resources to students, assess students in group presentations 
 
 
Q. What skills have you picked up in terms of capacity building? 
→P1: setting up and explaining students assignments on a print out, posting 
references on the learners/education website 
→P2: organisational skills, observation skills 
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→P3: basic ICT skills, team/collaborative work among teacher educators, free 
sharing of resources and information 
→P4: 99 
→P5: teaching using participatory methods 
→P6: 99 
→P7: improved computer literacy skills, designing participatory activities for 
students 
→P8: time management, classroom organisation, effective communication 
→P9: project implementation, information research, critical reflection 
→P10: teaching of life skills education to teacher trainee’s 
→P11: more focus on different learning styles, advanced skills in the use of 
technology 
→P12: preparing students’ course work sheets, power point presentation 
preparation 
→P13: further use of IT, use of artefacts in teaching 
 
 
Q. What was the most useful aspect of the programme? 
→P1: research and teaching approaches 
→P2: use of learner centred methodologies in the classroom 
→P3: exchange visits, insights were drawn from the experience  
→P4: Lesson planning and observation 
→P5: sharing pedagogic and curriculum aspects at MIC 
→P6: TEEP seminars-opportunity to learn from other teams, class visits-
methodology and student handling  
→P7: classroom/lecture experience 
→P8: practice 
→P9: planning, teaching together, getting feedback, conferences on observed 
lessons 
→P10: observation of teaching in the host institution 
→P11: class visits/observations, my own engagement with students to understand 
the context 
→P12: secondary/primary and lecture room visits 
→P13: library visit, observing partner and other colleagues teach 
 
 
Q. How did what you learned influence your instructional practices or other 
related work practices? 
→P1: Change of attitude on some aspects of my practices 
→P2: engage student by using instructional materials and learner centered 
methodologies 
→P3: I’m going to sell the idea of teamwork, engaging in regular meetings where 
preparations, resources, student needs and problems could be shared and sorted 
out 
→P4: learner centered methodologies will be my focus for teaching 
→P5: share my knowledge with staff members through seminars at college level 
for staff and students 
→P6: yet to implement what I have learned 
→P7: plan to use the resources I am carrying home 
→P8: it made me understand why I do certain lessons/topics 
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→P9: need more contemporary practices 
→P10: make me a practical teacher educator of life skills education 
→P11: better integration of ICT, ready to give more attention to student needs and 
to identify them, will implement new ideas and strategies in my own country 
→P12: led to better content delivery practices 
→P13: planning to use skills learned in my teaching 
 
Q. What were the main challenges of the exchange? 
→P1: differences in resources available to me v those available to my partner 
→P2:99 
→P3: Language, Irish accent is very foreign; fast pace, low voices, time limit, we 
were here for a very short period 
→P4: partners being busy most of the time and not having enough time to reflect 
→P5: keeping time as expected [cultural differences], conducting research  
→P6: lecturers’ were busy, difficult to get time to talk to them 
→P7: different weather condition (not anticipated) [cultural differences], high 
level of technology used when teaching 
→P8: having to leave my family for a long time 
→P9: time schedule, aware that the partner had a university time table to fit in 
→P10: partner got sick during first week of visit and had to find appropriate 
activities within the host institution in the second week 
→P11: partners in the host countries were committed to other duties apart from 
our visit, hotels were expensive 
→P12: getting used to the meals [cultural] 
→P13: 99 
 
 
Q. What were the highlights of the exchange? 
→P1: teaching plans, delivery and assessment 
→P2:99 
→P3: seminars at Limerick and Irish Aid Centre, school visits and observation 
→P4: 99 
→P5: quality teacher education, collaborative research, sharing of findings 
between north and south countries 
→P6: 99 
→P7: peer discussion (Irish and Ugandan) of academic and cultural experiences 
encountered 
→P8: 99 
→P9: high level use of electronic media during lessons observed 
→P10: interaction, cooperation, discussion and mutual understanding 
→P11: knowledge sharing, capacity building 
→P12: sharing of experiences with different partners 
→P13: exchanging ideas on the context taught, how to conduct collaborative 
research  
 
 
Q. How could the model be improved? 
→ P1: setting up a resource centre in my institution, networking resources online 
→P2: 99 
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→P3: expanding it to include training workshops for African partners in ICT in 
teacher education 
→P4: prolonging the period of visits to one month 
→P5: more time with the partner, participate in teaching for at least a month [time 
limit again], have student exchange programmes, have a provision for sharing 
resources [constantly coming up] 
→P6: better matching of partners according to interest, better planning of the 
visits, well articulated plans 
→P7: thorough orientation of participants about host country, culture, academic, 
economy 
→P8: more time on practice 
→P9: collaborative programme/tool development for use and evaluation 
→P10: integrating the visiting partner in the teaching of students in the host 
institution 
→P11: include student exchange 
→P12: match people with similar subjects 
→P13: have clear programme written out from the start 
 
 
Q. Please suggest how TEEP partners might work more effectively in the future? 
→P1: communication should begin before partners meet 
→P2: prior arrangement on the programme agreed by both partners 
→P3: longer period for exchange, meetings, visits 
→P4: sharing of resources electronically 
→P5: to have a programme before travel 
→P6: more frequent communication 
→P7: ensure access to a functional internet connection for regular discussion of 
issues as they arise 
→P8: longer visits in the host college 
→P9: advance sign posts for the scope of TEEP 
→P10: common projects/activities to work on, exchange innovative ideas through 
email 
→P11: realistic time frame set, more frequent collaborations/networking since 
internet is there 
→P12: increased, more frequent communication 
→P13: continue to visit each others countries, share experiences and research 
findings between them 
 
 
Q. Now that you have had some time to reflect on the TEEP process and the 
CGDE generally, what are your main thoughts? 
→P1: project should continue and involve more colleagues, planning should 
deeply involve participating institutions 
→P2: encourage CGDE to help partner institutions access resource networking 
online by accessing library resources online, conduct individual lecture exchanges 
with emphasis on job sharing, sponsor more PhD students 
→P3: keep the projects going 
→P4: grown personally and professionally 
→P5: worthwhile venture, need for further collaboration, necessary to continue 
TEEP 
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→P6: teacher educator development is imperative if we are to achieve MDG and 
EFA goals, teacher educator exchange is one way of providing CPD, better results 
can be achieved if more precise visit plans and activities are drawn, a very 
enriching experience and thanks the Irish tax payers 
→P7: expose others to the venture 
→P8: continuation of TEEP with same people to check or make follow-ups on 
what the African team has gathered 
→P9: I feel grateful, encouraged and yearning for more interactions through 
TEEP 
→P10: that TEEP is institutionalised for the benefit of the countries involved 
→P11: this kind of project needs to involve students, they are the main target of 
the project to improve but they are not part of it 
→P12: other opportunities for TEEP and collaborative research, TEEP should 
have preceded the research aim of the project for people to interact more and learn 
more about each other 
→P13: more time given for the teams to exchange, major issues observed about 
individual countries, need to be reported to funders for positive (quick) attention 
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Appendix 4 Survey of Steering Committee Perspectives 
The following data was complied by the NUIM evaluation team for the Centre for 
Global Development through Education (CGDE). A survey instrument was devised to 
gather information around CGDE Steering Committee member’s perspectives’ on 
projects within CGDE. Essentially, CGDE activities are centred around three strands, 
joint research projects between northern and southern partners, the Teacher Educator 
Exchange Programme (TEEP) and the supervision of PhD candidates from both 
Ireland and Africa. 
 
An online survey was administered to a total of 29 participants all of whom were 
either past or present members of the CGDE Steering Committee over a three year life 
cycle. The online survey method provided a cost effective opportunity for the 
evaluation team to survey CGDE Steering Committee members from both North and 
South of Ireland and from the African partners in Uganda and Lesotho who were also 
SC members. 13 of the 29 responded. This was a disappointing level of response. 
 
SC members were asked a series of questions relating to their perspectives’ on CGDE 
SC meetings. The following sets of questions were posed to CGDE SC members: 
 Please indicate which of the following best describes your level of attendance 
at Steering Committee meetings? 
 Approximately, how many CGDE Steering Committee meetings have you 
attended? 
 If your attendance rate was low, what factors contributed to this? 
 What are the main strengths and weaknesses of the Teacher Educator 
Exchange Programme (TEEP)? 
 What are the main strengths and weaknesses of the PhD support? 
 What are the main strengths and weaknesses of the joint research projects? 
 In terms of the continuation of the CGDE projects which strand would you 
prioritise for the future and why? 
 If the CGDE project was to be extended/ renewed is there anything you would 
want to change? 
 Where is your institution based? 
 Finally, is there anything you would like to add in relation to your CGDE 
experience? 
   
CGDE SC members were asked to rate their level of attendance at meetings, the 
following indicators were provided All, Most, About Half, Less than Half and Very 
Few. Two respondents failed to answer this question. The data suggests  4 
respondents attended all SC meetings, 3 attended less then half, 2 indicated very few 
and 1 attended about half. 
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The majority of respondents were from Ireland, 9 in total, 2 respondents were from 
Northern Ireland with the remaining two coming from both Uganda and Lesotho. 
While the numbers for the sample are low, the respondents in this survey represent a 
perspective from all countries connected with the CGDE SC. 
 
 
 
Respondents were asked, if their attendance rate was low, what factors contributed to 
this. Half the respondents did not answer this question. A range of answers were 
recorded, one respondent stressed the logistical issues with attendance, ‘some 
locations were awkward to get to but that is the nature of this partnership 
arrangement’.  
As mentioned previously, some SC members were relatively new to the process, ‘I 
joined the steering committee in September last year that was in the middle of the 
programme’. Also SC members moved on to different career paths, ‘I replaced Dr 
Mbabazi, Director for Education, a member who was appointed on promotion to 
permanent secretary and posted to Education Service Commission’.   Some 
respondent highlighted their personal workloads and involvement with other 
development projects as a factor to low SC attendance, ‘High lecture load 
Involvement in other Development projects’, while another noted ‘Commitment of 
time involved and timing’. Finally, one respondent exclaimed ‘the project coincided 
with the birth of my two sons so I took two maternity leave periods during the life of 
the project’. 
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Respondents were asked to access what they felt were the strengths and 
weaknesses of one of the strands of CGDE activities, the TEEP project. 
‘Innovative and useful programme’, ‘ 
‘Strength in sharing experiences, working environment based strategies, observation 
of education processes across cultures and collaborative model approach to 
education issues. TEEP period was too short! it required return periods to Uganda 
and Ireland to consolidate input and model learnt experiences and observed working 
models and strategies form either countries, some members however, did not meet 
their expectation of teaming up with direct subject specialists’ 
‘Strengths: - Lecturer to lecturer Weaknesses: - What impact can this project have on 
quality teaching in the classroom when teachers in Uganda have c. 150 in 
classrooms? school conditions? resources? morale?’ 
 
'The main strength of the TEEP is its ability to allow participants to observe live what 
their counterparts are doing so that they can replicate that. I think the weakness is 
that there is no monitoring tool to make sure that the lessons learned are indeed 
implemented’ 
‘The main strength is the contact between teachers from the different countries. A key 
weakness is the cost and a question regarding the degree to which the learning from 
TEEP is in anyway integrated back in to the 'home' context for those teachers on the 
programme’ 
‘strengths: networking within Ireland & with partners - giving critical mass of 
expertise. weaknesses: time constraints, especially on Irish colleagues’ 
‘Better Pairing would have possibly occurred if the range of those professionals 
applying from Ireland had been greater. Strengths: Better cross-cultural 
understandings of each other's context. Good CPD exercise for all concerned’ 
‘Strengths: the conversations, the chance to visit and view other approaches and 
practices, the opportunity to engage in assistive dialogue with my partner; the lessons 
learnt from observing how teacher education is approached in a resource-poor 
environment, the chance to reconnect with the reasons I became a teacher educator in 
the first place. Weaknesses: needed more of a driving vision and more methodical 
planning, between sharing around the intentions and expectations of the programme’ 
‘The programme enabled the development of strong professional and personal 
relationships between educationists from the Uganda/Lesotho and Ireland, as well as 
strengthening relationships among educationists within each of the three countries. In 
addition it provided a very useful lens for each participant to interrogate his/her 
current practice and to reflect critically on same’ 
‘Many of the Irish partners involved in the project have only a superficial 
understanding of development issues or how to relate to the Southern 'partners.' 
‘Cross-cultural enrichment and capacity-building; development of communities of 
practice; breaking teacher educator isolation; the South having access to the 
resources in the more developed North etc. Better orientation of the exchanges would 
help improve the programme in future; it is not a financially cheap programme; 
‘What is this?’ (!) 
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Main strengths and weaknesses of the PhD strand 
‘Access to study in institutions that are resource rich is always a great opportunity; 
lecturers from the same institutions studying with different CGDE institutions at the 
same time is good; It is part-time and does not remove three lecturers from their wok 
completely; it builds capacity where it is needed; it helps to increase a pool of 
scholars and mentors for other junior lecturers in our institutions. It may have not 
been realistic to assume that PhDs could be completed over three years, especially 
part-time; it would have been useful to find local co-supervisors; internet connectivity 
in my institution has been quite weak and therefore not very helpful to the PhD 
candidates. But CDGE support in this area has been a bonus for us’ 
 
‘There are major weaknesses in terms of the model of the scholarship which does not 
enable candidates to work effectively on their research, and also in terms of the 
overly-prescriptive nature of the PhD topics. The quality of these PhDs is also 
questionable 
 
The PhD support is valuable for all participants (both students and supervisors) in 
that it promotes the research and supervisory capacity of institutions, raises the 
profile of research within institutions and increases awareness within organisations 
of the complexity of completing research projects to PhD level when students are 
working full-time in challenging and busy environments. 
 
‘This seems to me to vary considerably with the institutions and individuals involved. 
I am not directly involved and so would be slow to offer opinion on this with any 
authority. 
 
‘Generous funding. Transpired that the time-frame laid out in the original proposal 
was too short and unrealistic given the difficulties re: cross-national communication 
with developing countries and also the workload of PhD students (as F/T staff in their 
home institutions and family responsibilities). Continuation funding may also be a 
problem’ 
 
‘strengths: well structured & facilitates strong work ethic & supervision. Weaknesses: 
bureaucracy’ 
 
‘The main strength is that it provides a significant CPD opportunity for those 
undertaking the PhDs. Weaknesses include, again the extent to which the learning 
will contribute to capacity building in each country context due to the fact that some 
of the candidates are in the latter stages or their careers and others are focussing on 
topics that don't bear a direct relationship with capacity building in teacher education. 
I have a concern over the structure of the programme too. We would not expect 
candidates in Ireland to complete PhD in 3 years or less when they are effectively 
working on it part-time. This is an element of the planning that was not thought 
through carefully enough. It puts a lot of pressure on the candidates and may end up 
compromising the quality of the work or completion rates’ 
 
‘The strength of this element is that it ensures access to quality education to those 
PhD students. The weakness is that the students might decide to leave their current 
institutions upon completion of the programme’ 
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‘supervisors often attempted to respond to each issue raised to their attention, timely 
response to the emails sent and to telephone conference when requested for. however, 
time limitation was a major challenge and limited resources to enable exploitation of 
knowledge and purchase of relevant study materials’ 
 
‘a limited programme, questionable use of resources’ 
 
 
Main strengths and weaknesses of the joint research projects 
‘in terms of continuation, I recommend that: dissemination of research report to 
national stakeholders to generate consensus and direct feedback on progress and the 
emerging issues and gaps TEEP requires consolidation, monitoring actions on the 
learned or shared practices and further assess the impact to teacher education 
practices and integration into teacher training. the PhD study reports require 
collective sharing, in Uganda we would consider a collaborative research 
engagement as a means of CGDE making use of the human resource up graded, on 
issues accruing from the dissemination of the research reports. 
 
‘The strength is that the results can be used to inform education policies in Lesotho 
and Uganda 
The main strengths have been that it has been conducted through partnership 
arrangements between professionals from the island of Ireland and Uganda and 
Lesotho. The research conducted in each context also focussed on areas identified by 
Southern partners as needing attention. The main weakness has been the cost and the 
logistical challenges that have been thrown up during the conduct of the research but 
this is all part and parcel of working internationally in unfamiliar contexts with 
different systems’ 
 
‘strengths: well structured & facilitates strong work ethic & supervision. Weaknesses: 
bureaucracy needs to be streamlined’ 
 
‘Great capacity building took place. The difficulty arose with the work-plan in the 
original proposal made to IA/HEA) which didn't allow enough time in the field to 
undertake research or for planning (re: Budget). Director confined to a strict budget 
and work-plan so little room for manoeuvre, or flexibility within MIC. Also, difficult 
to get Irish to commit to the 2 weeks proposed fieldwork so catch 22 in some respects’ 
 
‘strengths: the shared nature of much of the work. Weaknesses: the planning around 
issues such as transcription, miscommunication regarding expectations and actual 
arrangements for finishing-out the work’ 
 
‘The sharing of expertise, and the genuine co-ownership of projects, the high levels of 
cooperation and collaboration demanded by these projects are among their strengths. 
The distance in time (between collection of data and analysis of data) and the 
difficulties encountered in communication were challenges encountered during the 
projects’ 
 
‘Development of communities of practice; pooling together of expertise from the north 
and south is a capacity-building and mentoring exercise with the experienced 
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researchers working with novice researchers; cross-border coordination and 
planning was not easy especially with weak internet connectivity on our part’ 
‘Disjointed’ 
 
 
Strand of CGDE that SC members would prioritise 
 
In terms of continuation, I recommend that: dissemination of research report to 
national stakeholders to generate consensus and direct feedback on progress and the 
emerging issues and gaps TEEP requires consolidation, monitoring actions on the 
learned or shared practices and further assess the impact to teacher education 
practices and integration into teacher training. the PhD study reports require 
collective sharing, in Uganda we would consider a collaborative research 
engagement as a means of CGDE making use of the human resource up graded, on 
issues accruing from the dissemination of the research reports’ 
 
‘Support for action research in classrooms’ 
 
‘I would prioritize the joint research programme and expand it a little bit because it is 
one element which is still lacking in these countries. Investing in research has proven 
good for countries and economies 
 
‘This is a difficult question but if I had to choose, I think I would probably back the 
joint research projects as I think they have the most potential to influence and 
improve teacher education in Uganda and Lesotho. This of course depends on the 
quality and relevance of the research design and implementation. But I like this 
aspect of the CGDE's work to date because it doesn't hinge on an individual or group 
of individuals feeding back their first-hand experiences in order for it to be effective 
in building capacity in teacher education. The empirical data gathered should provide 
the basis for work to be done collaboratively in the spirit of partnership across the 
web of participants. It also allows for future South-South research collaboration 
between Uganda and Lesotho’ 
 
‘PhD Program. Positive trickle down affect on development of education in Africa’ 
Research Projects as they are meaningful in terms of a) Capacity building of lots of 
staff engaged in the research projects and b) their pro-poor intent to combat poverty 
through education and policies to make the education systems more effective and 
teacher education more effective 
‘Research Projects as they are meaningful in terms of a) Capacity building of lots of 
staff engaged in the research projects and b) their pro-poor intent to combat poverty 
through education and policies to make the education systems more effective and 
teacher education more effective’ 
 
‘TEEP - it is still to run its true course and can be far more effective than it has been 
to date. PhD support’ 
 
‘I think that all three aspects of the project have been valuable and warrant 
continuation. Long-term benefits from the engagement of staff in PhD research are 
innumerable and if pushed, I would select this strand of the work for prioritisation’ 
 
Page 70                                                     
Centre for Global Development through Education.     External Evaluation Report January 2011. 
  
‘None, this is a huge waste of tax-payer's money’ 
 
‘Continue collaborative research work into various other areas and improvement of 
connectivity for continued collaboration’ 
 
 
What changes would SC members make? 
 
‘Focus needs to be much sharper and the delivery better co-ordinated’ 
 
‘Duration of PhD candidature from three years to five (if part-time) but three if full-
time; otherwise I have been happy with CGDE and its wonderful work. Its activities 
have injected better life and energy in my institution’ 
 
‘I feel that the project has been worthwhile - I participated in TEEP and can 
appreciate the value of CGDE initiatives’ 
 
‘ I'd like to see more use of digital platforms to facilitate its work and an expansion of 
the Centre's involvement in college-wide capacity building activities such as 
Exchange Fellowships of a semester’ 
 
‘The Location. In the interests of partnership, it would be a good idea to move the 
Centre's base to a different Irish HEI next time, such as UL or UCC or TCD, for 
instance. This would allow all the partners to feel a sense of the possibility of 
'ownership' of CGDE if they came up with the necessary support structures for each 
round of funding (the Olympics idea, a movable feast). This would be a positive move. 
Then it would no longer be conceived as a 'MIC' exercise but one which exercises real 
ownership and partnership. I also think the 3 year funding is too short to be 
sustainable, and that Irish Aid should have had a contingency plan or continuation 
funding available. It seems like they are very haphazard in their own planning which 
must have made it difficult for all concerned to plan ahead with confidence’ 
 
‘Streamlining & clarity with bureaucracy’ 
 
‘I think it would be an opportunity to reflect on what we have learnt in the first phase 
of the project and then sit down as a collective group and discuss how we would want 
to take it forward. I certainly would like to see more of a lead being taken by our 
Ugandan and Lesotho partners in terms of determining the focus and the parameters 
of the next phase of the project’ 
 
‘I would like to see more commitment and participation from partner institutions’ 
 
‘It should be apart of an integrated cohesive plan for development of primary and 
secondary education’ 
 
‘Scale up time for each activity to enhance further joint activity participation’ 
 
‘A smaller more focused programme. The PhD and research elements have not really 
worked’ 
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Final Comments ON CGDE SC experience 
 
‘I have built capacity in management and communication skills, getting CGDE 
members together, through coordination required patience and time off daily 
schedules. I have interacted and been introduced to key education partners in Ireland 
enabling learning and comparison of patterns of education practices, which has 
informed my own knowledge of teacher education’ 
 
‘It is my fault that my involvement and that of my college has been peripheral. I have 
received every encouragement from the executive and the steering committee’ 
 
‘Being part of the CGDE Steering Committee has been a great experience from the 
point of view that it has brought all of the ITE providers on the island together to 
work on a tangible project that we could all contribute to, as we saw fit. This in itself 
has been extremely valuable for relationship building’ 
 
‘The experience was very positive & heading in the right direction to reinforce the 
aims of education for development in Africa’ 
 
‘The CGDE office appear to have accommodated everyone as best they could for the 
entire duration of the project cycle (in all three strands). Great credit is due to the 
CGDE staff for juggling as much as they did during as it has been an intensive three 
years. As a 'start up' exercise, the Centre appears to have achieved all it set out to 
achieve and a lot more besides. This is due to the dedication and dynamism of its core 
staff, and also due to the HEI participants who, by and large, gave it their all. It 
would be a shame if CGDE were not to continue in some shape or form, and 
preferably in some other institution in order to enhance the partnership ideal. So 
much time and effort has gone into bringing CGDE into the public domain, it would 
be a shame not to see it continue into the future especially in terms of the links that 
have been forged between Irish HEI's and the African HEI's. It is necessary to build 
on these links and networks if the money invested is to make a long term difference 
which I believe the work of CGDE can and does. I think CGDE has been one of the 
success stories of the PSC scheme. Hopefully Irish Aid and the HEA will see it in the 
same light. However, further and future investment in the Centre is crucial if these 
differences are to be realised in the long term’ 
 
‘An eye-opener in many ways. Enjoyable and affirming of my professional values and 
beliefs. Challenging in a positive way. The Steering Committee side of things has been 
particularly interesting; I have tried to be constructive and positive in my engagement 
here and feel that in the main this has been possible. The quality and enthusiasm of 
most members has allowed this’ 
 
‘Steering C meetings were torturous, laborious and unproductive. Dominated by 
Mary I and undergirded by a neo-colonial ideological framework’ 
 
‘I hope the project continues for at least three more years to consolidate the current 
gains’ 
 
 
